
ID WBS AB Code Task Name Duration Start Finish Actual Finish

1 1  Region 10 895 days Fri 11/16/07 Wed 4/20/11 NA
2 1.1 1000 Judiciary 409 days Wed 7/29/09 Fri 2/18/11 NA
3 1.1.1 1000 Administrative Task 368 days Wed 7/29/09 Thu 12/23/10 NA
4 1.1.1.1 1000 Complete Fair Opportunity for Voice Services 1 day Wed 7/29/09 Wed 7/29/09 Wed 7/29/09
5 1.1.1.2 1000 Name DAR Administrator 1 day Thu 12/23/10 Thu 12/23/10 NA
6 1.1.1.3 1000 Name FAS Billing Manager as Agency DAR (as necessary) 1 day Thu 12/23/10 Thu 12/23/10 NA
7 1.1.1.4 1000 Register AHC(s) with Networx contractor 1 day Thu 12/23/10 Thu 12/23/10 NA
8 1.1.1.5 1000 Provide registered AHCs to GSA 1 day Thu 12/23/10 Thu 12/23/10 NA
9 1.1.1.6 1000 Load registered AHCs in TOPS 1 day Thu 12/23/10 Thu 12/23/10 NA

10 1.1.2 1000 Inventory Validation 219 days Mon 2/22/10 Thu 12/23/10 NA
11 1.1.2.1 1000 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Thu 12/23/10 Thu 12/23/10 NA
12 1.1.2.2 1000 Provide inventory to Agency 1 day Mon 2/22/10 Mon 2/22/10 NA
13 1.1.2.3 1000 Review inventory received from the GSA Regions and identify if ANIs are CSDS 1 day Thu 12/23/10 Thu 12/23/10 NA
14 1.1.2.4 1000 Submit validated inventory with the associated AHCs to GSA Regions 1 day Thu 12/23/10 Thu 12/23/10 NA
15 1.1.2.5 1000 Finalize inventory 1 day Thu 12/23/10 Thu 12/23/10 NA
16 1.1.2.6 1000  Submit Order 1 day Mon 5/10/10 Mon 5/10/10 NA
17 1.1.3 1000 Regional Systems Transition 292 days Thu 1/7/10 Fri 2/18/11 NA
18 1.1.3.1 1000 023-D 292 days Thu 1/7/10 Fri 2/18/11 NA
19 1.1.3.1.1 1000 Dedicated Cutover 292 days Thu 1/7/10 Fri 2/18/11 NA
20 1.1.3.1.1.1 1000 Transition (XSN) 292 days Thu 1/7/10 Fri 2/18/11 NA
21 1.1.3.1.1.1.1 1000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
22 1.1.3.1.1.1.2 1000 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
23 1.1.3.1.1.1.3 1000 Net ID 1 day Thu 1/7/10 Thu 1/7/10 NA
24 1.1.3.2 1000 025-D 292 days Thu 1/7/10 Fri 2/18/11 NA
25 1.1.3.2.1 1000 Dedicated Cutover 292 days Thu 1/7/10 Fri 2/18/11 NA
26 1.1.3.2.1.1 1000 Transition (XSN) 292 days Thu 1/7/10 Fri 2/18/11 NA
27 1.1.3.2.1.1.1 1000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
28 1.1.3.2.1.1.2 1000 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
29 1.1.3.2.1.1.3 1000 Net ID 1 day Thu 1/7/10 Thu 1/7/10 NA
30 1.1.3.3 1000 026-D 42 days Thu 12/23/10 Fri 2/18/11 NA
31 1.1.3.3.1 1000 Dedicated Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
32 1.1.3.3.1.1 1000 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
33 1.1.3.3.1.1.1 1000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
34 1.1.3.3.1.1.2 1000 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
35 1.1.3.3.1.1.3 1000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
36 1.1.3.4 1000 039-D 42 days Thu 12/23/10 Fri 2/18/11 NA
37 1.1.3.4.1 1000 Dedicated Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
38 1.1.3.4.1.1 1000 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
39 1.1.3.4.1.1.1 1000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
40 1.1.3.4.1.1.2 1000 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
41 1.1.3.4.1.1.3 1000 Net ID 1 day Thu 12/30/10 Thu 12/30/10 Thu 12/30/10
42 1.1.3.5 1000 065-D 274 days Mon 2/1/10 Fri 2/18/11 NA
43 1.1.3.5.1 1000 Dedicated Cutover 274 days Mon 2/1/10 Fri 2/18/11 NA
44 1.1.3.5.1.1 1000 Transition (XSN) 274 days Mon 2/1/10 Fri 2/18/11 NA
45 1.1.3.5.1.1.1 1000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
46 1.1.3.5.1.1.2 1000 SOCN 0 days Mon 2/1/10 Mon 2/1/10 Mon 2/1/10
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47 1.1.3.5.1.1.3 1000 Net ID 1 day Wed 12/22/10 Wed 12/22/10 NA
48 1.1.3.6 1000 073-D 42 days Thu 12/23/10 Fri 2/18/11 NA
49 1.1.3.6.1 1000 Dedicated Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
50 1.1.3.6.1.1 1000 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
51 1.1.3.6.1.1.1 1000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
52 1.1.3.6.1.1.2 1000 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
53 1.1.3.6.1.1.3 1000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
54 1.1.3.7 1000 074-D 60 days Fri 11/26/10 Fri 2/18/11 NA
55 1.1.3.7.1 1000 Dedicated Cutover 60 days Fri 11/26/10 Fri 2/18/11 NA
56 1.1.3.7.1.1 1000 Transition (XSN) 60 days Fri 11/26/10 Fri 2/18/11 NA
57 1.1.3.7.1.1.1 1000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
58 1.1.3.7.1.1.2 1000 SOCN 0 days Fri 11/26/10 Fri 11/26/10 Fri 11/26/10
59 1.1.3.7.1.1.3 1000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
60 1.1.3.8 1000 02D-D 60 days Fri 11/26/10 Fri 2/18/11 NA
61 1.1.3.8.1 1000 Dedicated Cutover 60 days Fri 11/26/10 Fri 2/18/11 NA
62 1.1.3.8.1.1 1000 Transition (XSN) 60 days Fri 11/26/10 Fri 2/18/11 NA
63 1.1.3.8.1.1.1 1000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
64 1.1.3.8.1.1.2 1000 SOCN 0 days Fri 11/26/10 Fri 11/26/10 Fri 11/26/10
65 1.1.3.8.1.1.3 1000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
66 1.1.3.9 1000 02G-D 60 days Fri 11/26/10 Fri 2/18/11 NA
67 1.1.3.9.1 1000 Dedicated Cutover 60 days Fri 11/26/10 Fri 2/18/11 NA
68 1.1.3.9.1.1 1000 Transition (XSN) 60 days Fri 11/26/10 Fri 2/18/11 NA
69 1.1.3.9.1.1.1 1000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
70 1.1.3.9.1.1.2 1000 SOCN 0 days Fri 11/26/10 Fri 11/26/10 Fri 11/26/10
71 1.1.3.9.1.1.3 1000 Net ID 1 day Wed 12/22/10 Wed 12/22/10 NA
72 1.1.3.10 1000 02V-D 42 days Thu 12/23/10 Fri 2/18/11 NA
73 1.1.3.10.1 1000 Dedicated Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
74 1.1.3.10.1.1 1000 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
75 1.1.3.10.1.1.1 1000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
76 1.1.3.10.1.1.2 1000 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
77 1.1.3.10.1.1.3 1000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
78 1.1.3.11 1000 04H-D 292 days Thu 1/7/10 Fri 2/18/11 NA
79 1.1.3.11.1 1000 Dedicated Cutover 292 days Thu 1/7/10 Fri 2/18/11 NA
80 1.1.3.11.1.1 1000 Transition (XSN) 292 days Thu 1/7/10 Fri 2/18/11 NA
81 1.1.3.11.1.1.1 1000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
82 1.1.3.11.1.1.2 1000 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
83 1.1.3.11.1.1.3 1000 Net ID 1 day Thu 1/7/10 Thu 1/7/10 NA
84 1.1.3.12 1000 05G-D 42 days Thu 12/23/10 Fri 2/18/11 NA
85 1.1.3.12.1 1000 Dedicated Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
86 1.1.3.12.1.1 1000 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
87 1.1.3.12.1.1.1 1000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
88 1.1.3.12.1.1.2 1000 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
89 1.1.3.12.1.1.3 1000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
90 1.1.3.13 1000 06F-D 42 days Thu 12/23/10 Fri 2/18/11 NA
91 1.1.3.13.1 1000 Dedicated Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
92 1.1.3.13.1.1 1000 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
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93 1.1.3.13.1.1.1 1000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
94 1.1.3.13.1.1.2 1000 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
95 1.1.3.13.1.1.3 1000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
96 1.1.3.14 1000 075 60 days Fri 11/26/10 Fri 2/18/11 NA
97 1.1.3.14.1 1000 Switched Cutover 60 days Fri 11/26/10 Fri 2/18/11 NA
98 1.1.3.14.1.1 1000 Transition (XSN) 60 days Fri 11/26/10 Fri 2/18/11 NA
99 1.1.3.14.1.1.1 1000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA

100 1.1.3.14.1.1.2 1000 SOCN 0 days Fri 11/26/10 Fri 11/26/10 Fri 11/26/10
101 1.1.3.14.1.1.3 1000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
102 1.1.3.15 1000 02B 60 days Fri 11/26/10 Fri 2/18/11 NA
103 1.1.3.15.1 1000 Switched Cutover 60 days Fri 11/26/10 Fri 2/18/11 NA
104 1.1.3.15.1.1 1000 Transition (XSN) 60 days Fri 11/26/10 Fri 2/18/11 NA
105 1.1.3.15.1.1.1 1000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
106 1.1.3.15.1.1.2 1000 SOCN 0 days Fri 11/26/10 Fri 11/26/10 Fri 11/26/10
107 1.1.3.15.1.1.3 1000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
108 1.1.3.16 1000 02H 60 days Fri 11/26/10 Fri 2/18/11 NA
109 1.1.3.16.1 1000 Switched Cutover 60 days Fri 11/26/10 Fri 2/18/11 NA
110 1.1.3.16.1.1 1000 Transition (XSN) 60 days Fri 11/26/10 Fri 2/18/11 NA
111 1.1.3.16.1.1.1 1000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
112 1.1.3.16.1.1.2 1000 SOCN 0 days Fri 11/26/10 Fri 11/26/10 Fri 11/26/10
113 1.1.3.16.1.1.3 1000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
114 1.1.3.17 1000 02I 60 days Fri 11/26/10 Fri 2/18/11 NA
115 1.1.3.17.1 1000 Switched Cutover 60 days Fri 11/26/10 Fri 2/18/11 NA
116 1.1.3.17.1.1 1000 Transition (XSN) 60 days Fri 11/26/10 Fri 2/18/11 NA
117 1.1.3.17.1.1.1 1000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
118 1.1.3.17.1.1.2 1000 SOCN 0 days Fri 11/26/10 Fri 11/26/10 Fri 11/26/10
119 1.1.3.17.1.1.3 1000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
120 1.1.3.18 1000 05B 60 days Fri 11/26/10 Fri 2/18/11 NA
121 1.1.3.18.1 1000 Switched Cutover 60 days Fri 11/26/10 Fri 2/18/11 NA
122 1.1.3.18.1.1 1000 Transition (XSN) 60 days Fri 11/26/10 Fri 2/18/11 NA
123 1.1.3.18.1.1.1 1000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
124 1.1.3.18.1.1.2 1000 SOCN 0 days Fri 11/26/10 Fri 11/26/10 Fri 11/26/10
125 1.1.3.18.1.1.3 1000 Net ID 1 day Mon 12/27/10 Mon 12/27/10 NA
126 1.1.3.19 1000 05F 60 days Fri 11/26/10 Fri 2/18/11 NA
127 1.1.3.19.1 1000 Switched Cutover 60 days Fri 11/26/10 Fri 2/18/11 NA
128 1.1.3.19.1.1 1000 Transition (XSN) 60 days Fri 11/26/10 Fri 2/18/11 NA
129 1.1.3.19.1.1.1 1000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
130 1.1.3.19.1.1.2 1000 SOCN 0 days Fri 11/26/10 Fri 11/26/10 Fri 11/26/10
131 1.1.3.19.1.1.3 1000 Net ID 1 day Mon 12/27/10 Mon 12/27/10 NA
132 1.1.3.20 1000 06F 42 days Thu 12/23/10 Fri 2/18/11 NA
133 1.1.3.20.1 1000 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
134 1.1.3.20.1.1 1000 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
135 1.1.3.20.1.1.1 1000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
136 1.1.3.20.1.1.2 1000 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
137 1.1.3.20.1.1.3 1000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
138 1.2 1200 Department of Agriculture 196 days Tue 7/20/10 Wed 4/20/11 NA
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139 1.2.1 1200 Administrative Task 112 days Tue 7/20/10 Thu 12/23/10 NA
140 1.2.1.1 1200 Complete Fair Opportunity for Voice Services 0 days Tue 7/20/10 Tue 7/20/10 Tue 7/20/10
141 1.2.1.2 1200 Name DAR Administrator 1 day Thu 12/23/10 Thu 12/23/10 NA
142 1.2.1.3 1200 Name FAS Billing Manager as Agency DAR (as necessary) 1 day Thu 12/23/10 Thu 12/23/10 NA
143 1.2.1.4 1200 Register AHC(s) with Networx contractor 1 day Thu 12/23/10 Thu 12/23/10 NA
144 1.2.1.5 1200 Provide registered AHCs to GSA 1 day Thu 12/23/10 Thu 12/23/10 NA
145 1.2.1.6 1200 Load registered AHCs in TOPS 1 day Thu 12/23/10 Thu 12/23/10 NA
146 1.2.2 1200 Inventory Validation 64 days Fri 9/24/10 Thu 12/23/10 NA
147 1.2.2.1 1200 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Thu 12/23/10 Thu 12/23/10 NA
148 1.2.2.2 1200 Provide inventory to Agency 0 days Fri 9/24/10 Fri 9/24/10 Fri 9/24/10
149 1.2.2.3 1200 Review inventory received from the GSA Regions and identify if ANIs are CSDS 1 day Thu 12/23/10 Thu 12/23/10 NA
150 1.2.2.4 1200 Submit validated inventory with the associated AHCs to GSA Regions 1 day Thu 12/23/10 Thu 12/23/10 NA
151 1.2.2.5 1200 Finalize inventory 0 days Wed 11/10/10 Wed 11/10/10 Wed 11/10/10
152 1.2.2.6 1200  Submit Order 5 days Wed 11/10/10 Tue 11/16/10 Tue 11/16/10
153 1.2.3 1200 Regional Systems Transition 90 days Thu 12/16/10 Wed 4/20/11 NA
154 1.2.3.1 1200 020-D 85 days Thu 12/23/10 Wed 4/20/11 NA
155 1.2.3.1.1 1200 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
156 1.2.3.1.1.1 1200 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
157 1.2.3.1.1.1.1 1200 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
158 1.2.3.1.1.1.2 1200 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
159 1.2.3.2 1200 021-D 85 days Thu 12/23/10 Wed 4/20/11 NA
160 1.2.3.2.1 1200 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
161 1.2.3.2.1.1 1200 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
162 1.2.3.2.1.1.1 1200 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
163 1.2.3.2.1.1.2 1200 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
164 1.2.3.3 1200 039-D 90 days Thu 12/16/10 Wed 4/20/11 NA
165 1.2.3.3.1 1200 Dedicated Cutover 90 days Thu 12/16/10 Wed 4/20/11 NA
166 1.2.3.3.1.1 1200 Back Office Transition (BOT) 90 days Thu 12/16/10 Wed 4/20/11 NA
167 1.2.3.3.1.1.1 1200 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
168 1.2.3.3.1.1.2 1200 Net ID 1 day Thu 12/16/10 Thu 12/16/10 NA
169 1.2.3.4 1200 050-D 85 days Thu 12/23/10 Wed 4/20/11 NA
170 1.2.3.4.1 1200 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
171 1.2.3.4.1.1 1200 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
172 1.2.3.4.1.1.1 1200 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
173 1.2.3.4.1.1.2 1200 Net ID 1 day Fri 1/14/11 Fri 1/14/11 NA
174 1.2.3.5 1200 051-D 85 days Thu 12/23/10 Wed 4/20/11 NA
175 1.2.3.5.1 1200 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
176 1.2.3.5.1.1 1200 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
177 1.2.3.5.1.1.1 1200 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
178 1.2.3.5.1.1.2 1200 Net ID 1 day Fri 1/14/11 Fri 1/14/11 NA
179 1.2.3.6 1200 054-D 85 days Thu 12/23/10 Wed 4/20/11 NA
180 1.2.3.6.1 1200 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
181 1.2.3.6.1.1 1200 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
182 1.2.3.6.1.1.1 1200 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
183 1.2.3.6.1.1.2 1200 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
184 1.2.3.7 1200 065-D 85 days Thu 12/23/10 Wed 4/20/11 NA

GSA Region 10 Transition Schedule as of 1/21/2011

Page 4



ID WBS AB Code Task Name Duration Start Finish Actual Finish

185 1.2.3.7.1 1200 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
186 1.2.3.7.1.1 1200 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
187 1.2.3.7.1.1.1 1200 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
188 1.2.3.7.1.1.2 1200 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
189 1.2.3.8 1200 073-D 85 days Thu 12/23/10 Wed 4/20/11 NA
190 1.2.3.8.1 1200 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
191 1.2.3.8.1.1 1200 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
192 1.2.3.8.1.1.1 1200 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
193 1.2.3.8.1.1.2 1200 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
194 1.2.3.9 1200 074-D 85 days Thu 12/23/10 Wed 4/20/11 NA
195 1.2.3.9.1 1200 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
196 1.2.3.9.1.1 1200 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
197 1.2.3.9.1.1.1 1200 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
198 1.2.3.9.1.1.2 1200 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
199 1.2.3.10 1200 02I-D 85 days Thu 12/23/10 Wed 4/20/11 NA
200 1.2.3.10.1 1200 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
201 1.2.3.10.1.1 1200 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
202 1.2.3.10.1.1.1 1200 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
203 1.2.3.10.1.1.2 1200 Net ID 1 day Fri 1/14/11 Fri 1/14/11 NA
204 1.2.3.11 1200 02S-D 85 days Thu 12/23/10 Wed 4/20/11 NA
205 1.2.3.11.1 1200 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
206 1.2.3.11.1.1 1200 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
207 1.2.3.11.1.1.1 1200 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
208 1.2.3.11.1.1.2 1200 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
209 1.2.3.12 1200 04D-D 85 days Thu 12/23/10 Wed 4/20/11 NA
210 1.2.3.12.1 1200 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
211 1.2.3.12.1.1 1200 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
212 1.2.3.12.1.1.1 1200 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
213 1.2.3.12.1.1.2 1200 Net ID 1 day Wed 2/9/11 Wed 2/9/11 NA
214 1.2.3.13 1200 04H-D 85 days Thu 12/23/10 Wed 4/20/11 NA
215 1.2.3.13.1 1200 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
216 1.2.3.13.1.1 1200 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
217 1.2.3.13.1.1.1 1200 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
218 1.2.3.13.1.1.2 1200 Net ID 1 day Wed 2/9/11 Wed 2/9/11 NA
219 1.2.3.14 1200 05B-D 85 days Thu 12/23/10 Wed 4/20/11 NA
220 1.2.3.14.1 1200 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
221 1.2.3.14.1.1 1200 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
222 1.2.3.14.1.1.1 1200 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
223 1.2.3.14.1.1.2 1200 Net ID 1 day Wed 2/9/11 Wed 2/9/11 NA
224 1.2.3.15 1200 06F-D 85 days Thu 12/23/10 Wed 4/20/11 NA
225 1.2.3.15.1 1200 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
226 1.2.3.15.1.1 1200 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
227 1.2.3.15.1.1.1 1200 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
228 1.2.3.15.1.1.2 1200 Net ID 1 day Wed 2/9/11 Wed 2/9/11 NA
229 1.2.3.16 1200 021 85 days Thu 12/23/10 Wed 4/20/11 NA
230 1.2.3.16.1 1200 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
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231 1.2.3.16.1.1 1200 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
232 1.2.3.16.1.1.1 1200 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
233 1.2.3.16.1.1.2 1200 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
234 1.2.3.17 1200 073 85 days Thu 12/23/10 Wed 4/20/11 NA
235 1.2.3.17.1 1200 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
236 1.2.3.17.1.1 1200 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
237 1.2.3.17.1.1.1 1200 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
238 1.2.3.17.1.1.2 1200 Net ID 5 days Thu 12/23/10 Wed 12/29/10 Wed 12/29/10
239 1.2.3.18 1200 02B 85 days Thu 12/23/10 Wed 4/20/11 NA
240 1.2.3.18.1 1200 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
241 1.2.3.18.1.1 1200 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
242 1.2.3.18.1.1.1 1200 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
243 1.2.3.18.1.1.2 1200 Net ID 1 day Wed 2/9/11 Wed 2/9/11 NA
244 1.2.3.19 1200 02D 85 days Thu 12/23/10 Wed 4/20/11 NA
245 1.2.3.19.1 1200 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
246 1.2.3.19.1.1 1200 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
247 1.2.3.19.1.1.1 1200 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
248 1.2.3.19.1.1.2 1200 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
249 1.2.3.20 1200 02G 85 days Thu 12/23/10 Wed 4/20/11 NA
250 1.2.3.20.1 1200 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
251 1.2.3.20.1.1 1200 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
252 1.2.3.20.1.1.1 1200 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
253 1.2.3.20.1.1.2 1200 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
254 1.2.3.21 1200 02H 85 days Thu 12/23/10 Wed 4/20/11 NA
255 1.2.3.21.1 1200 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
256 1.2.3.21.1.1 1200 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
257 1.2.3.21.1.1.1 1200 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
258 1.2.3.21.1.1.2 1200 Net ID 1 day Wed 2/9/11 Wed 2/9/11 NA
259 1.2.3.22 1200 02I 85 days Thu 12/23/10 Wed 4/20/11 NA
260 1.2.3.22.1 1200 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
261 1.2.3.22.1.1 1200 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
262 1.2.3.22.1.1.1 1200 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
263 1.2.3.22.1.1.2 1200 Net ID 1 day Fri 1/14/11 Fri 1/14/11 NA
264 1.2.3.23 1200 04E 85 days Thu 12/23/10 Wed 4/20/11 NA
265 1.2.3.23.1 1200 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
266 1.2.3.23.1.1 1200 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
267 1.2.3.23.1.1.1 1200 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
268 1.2.3.23.1.1.2 1200 Net ID 1 day Wed 2/9/11 Wed 2/9/11 NA
269 1.2.3.24 1200 04G 85 days Thu 12/23/10 Wed 4/20/11 NA
270 1.2.3.24.1 1200 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
271 1.2.3.24.1.1 1200 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
272 1.2.3.24.1.1.1 1200 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
273 1.2.3.24.1.1.2 1200 Net ID 1 day Wed 2/9/11 Wed 2/9/11 NA
274 1.2.3.25 1200 04V 85 days Thu 12/23/10 Wed 4/20/11 NA
275 1.2.3.25.1 1200 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
276 1.2.3.25.1.1 1200 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
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277 1.2.3.25.1.1.1 1200 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
278 1.2.3.25.1.1.2 1200 Net ID 1 day Fri 1/14/11 Fri 1/14/11 NA
279 1.2.3.26 1200 05E 85 days Thu 12/23/10 Wed 4/20/11 NA
280 1.2.3.26.1 1200 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
281 1.2.3.26.1.1 1200 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
282 1.2.3.26.1.1.1 1200 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
283 1.2.3.26.1.1.2 1200 Net ID 1 day Fri 1/14/11 Fri 1/14/11 NA
284 1.2.3.27 1200 06F 85 days Thu 12/23/10 Wed 4/20/11 NA
285 1.2.3.27.1 1200 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
286 1.2.3.27.1.1 1200 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
287 1.2.3.27.1.1.1 1200 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
288 1.2.3.27.1.1.2 1200 Net ID 1 day Wed 2/9/11 Wed 2/9/11 NA
289 1.3 1300 Department of Commerce 544 days Mon 3/23/09 Wed 4/20/11 NA
290 1.3.1 1300 Administrative Task 460 days Mon 3/23/09 Thu 12/23/10 NA
291 1.3.1.1 1300 Complete Fair Opportunity for Voice Services 33 days Mon 3/23/09 Wed 5/6/09 Wed 5/6/09
292 1.3.1.2 1300 Name DAR Administrator 1 day Thu 12/23/10 Thu 12/23/10 NA
293 1.3.1.3 1300 Name FAS Billing Manager as Agency DAR (as necessary) 1 day Thu 12/23/10 Thu 12/23/10 NA
294 1.3.1.4 1300 Register AHC(s) with Networx contractor 1 day Thu 12/23/10 Thu 12/23/10 NA
295 1.3.1.5 1300 Provide registered AHCs to GSA 1 day Thu 12/23/10 Thu 12/23/10 NA
296 1.3.1.6 1300 Load registered AHCs in TOPS 1 day Thu 12/23/10 Thu 12/23/10 NA
297 1.3.2 1300 Inventory Validation 263 days Mon 12/21/09 Thu 12/23/10 NA
298 1.3.2.1 1300 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Thu 12/23/10 Thu 12/23/10 NA
299 1.3.2.2 1300 Provide inventory to Agency 1 day Mon 12/21/09 Tue 12/22/09 NA
300 1.3.2.3 1300 Review inventory received from the GSA Regions and identify if ANIs are CSDS 1 day Thu 12/23/10 Thu 12/23/10 NA
301 1.3.2.4 1300 Submit validated inventory with the associated AHCs to GSA Regions 1 day Thu 12/23/10 Thu 12/23/10 NA
302 1.3.2.5 1300 Finalize inventory 144 days Fri 4/30/10 Wed 11/17/10 NA
303 1.3.2.6 1300  Submit Order 1 day Thu 12/23/10 Thu 12/23/10 NA
304 1.3.3 1300 Regional Systems Transition 90 days Wed 12/15/10 Wed 4/20/11 NA
305 1.3.3.1 1300 021-D 85 days Thu 12/23/10 Wed 4/20/11 NA
306 1.3.3.1.1 1300 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
307 1.3.3.1.1.1 1300 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
308 1.3.3.1.1.1.1 1300 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
309 1.3.3.1.1.1.2 1300 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
310 1.3.3.2 1300 049-D 85 days Thu 12/23/10 Wed 4/20/11 NA
311 1.3.3.2.1 1300 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
312 1.3.3.2.1.1 1300 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
313 1.3.3.2.1.1.1 1300 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
314 1.3.3.2.1.1.2 1200 Net ID 1 day Wed 3/16/11 Wed 3/16/11 NA
315 1.3.3.3 1300 054-D 85 days Thu 12/23/10 Wed 4/20/11 NA
316 1.3.3.3.1 1300 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
317 1.3.3.3.1.1 1300 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
318 1.3.3.3.1.1.1 1300 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
319 1.3.3.3.1.1.2 1300 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
320 1.3.3.4 1300 073-D 10 days Wed 12/15/10 Wed 12/29/10 Wed 12/29/10
321 1.3.3.4.1 1300 Dedicated Cutover 10 days Wed 12/15/10 Wed 12/29/10 Wed 12/29/10
322 1.3.3.4.1.1 1300 Back Office Transition (BOT) 10 days Wed 12/15/10 Wed 12/29/10 Wed 12/29/10
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323 1.3.3.4.1.1.1 1300 SOCN 0 days Wed 12/15/10 Wed 12/15/10 Wed 12/15/10
324 1.3.3.4.1.1.2 1300 Net ID 5 days Thu 12/23/10 Wed 12/29/10 Wed 12/29/10
325 1.3.3.5 1300 06F-D 85 days Thu 12/23/10 Wed 4/20/11 NA
326 1.3.3.5.1 1300 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
327 1.3.3.5.1.1 1300 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
328 1.3.3.5.1.1.1 1300 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
329 1.3.3.5.1.1.2 1300 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
330 1.3.3.6 1300 023 85 days Thu 12/23/10 Wed 4/20/11 NA
331 1.3.3.6.1 1300 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
332 1.3.3.6.1.1 1300 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
333 1.3.3.6.1.1.1 1300 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
334 1.3.3.6.1.1.2 1300 Net ID 36 days Thu 12/23/10 Thu 2/10/11 NA
335 1.3.3.7 1300 02I 85 days Thu 12/23/10 Wed 4/20/11 NA
336 1.3.3.7.1 1300 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
337 1.3.3.7.1.1 1300 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
338 1.3.3.7.1.1.1 1300 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
339 1.3.3.7.1.1.2 1300 Net ID 18 days Thu 12/23/10 Mon 1/17/11 NA
340 1.4 1400 Department of the Interior 721 days Wed 7/16/08 Wed 4/20/11 NA
341 1.4.1 1400 Administrative Task 637 days Wed 7/16/08 Thu 12/23/10 NA
342 1.4.1.1 1400 Complete Fair Opportunity for Voice Services 0 days Wed 7/16/08 Wed 7/16/08 Wed 7/16/08
343 1.4.1.2 1400 Name DAR Administrator 1 day Thu 12/23/10 Thu 12/23/10 NA
344 1.4.1.3 1400 Name FAS Billing Manager as Agency DAR (as necessary) 1 day Thu 12/23/10 Thu 12/23/10 NA
345 1.4.1.4 1400 Register AHC(s) with Networx contractor 1 day Thu 12/23/10 Thu 12/23/10 NA
346 1.4.1.5 1400 Provide registered AHCs to GSA 1 day Thu 12/23/10 Thu 12/23/10 NA
347 1.4.1.6 1400 Load registered AHCs in TOPS 1 day Thu 12/23/10 Thu 12/23/10 NA
348 1.4.2 1400 Inventory Validation 406 days Wed 6/10/09 Tue 12/28/10 NA
349 1.4.2.1 1400 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Thu 12/23/10 Thu 12/23/10 NA
350 1.4.2.2 1400 Provide inventory to Agency 183 days Wed 6/10/09 Thu 2/18/10 Thu 2/18/10
351 1.4.2.3 1400 Review inventory received from the GSA Regions and identify if ANIs are CSDS 1 day Thu 12/23/10 Thu 12/23/10 NA
352 1.4.2.4 1400 Submit validated inventory with the associated AHCs to GSA Regions 1 day Thu 12/23/10 Thu 12/23/10 NA
353 1.4.2.5 1400 Finalize inventory 82 days Tue 6/30/09 Tue 10/20/09 Tue 10/20/09
354 1.4.2.6 1400  Submit Order 74 days Thu 9/16/10 Tue 12/28/10 NA
355 1.4.3 1400 Regional Systems Transition 85 days Thu 12/23/10 Wed 4/20/11 NA
356 1.4.3.1 1400 04-D 85 days Thu 12/23/10 Wed 4/20/11 NA
357 1.4.3.1.1 1400 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
358 1.4.3.1.1.1 1400 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
359 1.4.3.1.1.1.1 1400 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
360 1.4.3.1.1.1.2 1400 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
361 1.4.3.2 1400 013-D 85 days Thu 12/23/10 Wed 4/20/11 NA
362 1.4.3.2.1 1400 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
363 1.4.3.2.1.1 1400 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
364 1.4.3.2.1.1.1 1400 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
365 1.4.3.2.1.1.2 1400 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
366 1.4.3.3 1400 020-D 85 days Thu 12/23/10 Wed 4/20/11 NA
367 1.4.3.3.1 1400 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
368 1.4.3.3.1.1 1400 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
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369 1.4.3.3.1.1.1 1400 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
370 1.4.3.3.1.1.2 1300 Net ID 17 days Thu 12/23/10 Fri 1/14/11 NA
371 1.4.3.4 1400 021-D 85 days Thu 12/23/10 Wed 4/20/11 NA
372 1.4.3.4.1 1400 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
373 1.4.3.4.1.1 1400 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
374 1.4.3.4.1.1.1 1400 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
375 1.4.3.4.1.1.2 1400 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
376 1.4.3.5 1400 039-D 85 days Thu 12/23/10 Wed 4/20/11 NA
377 1.4.3.5.1 1400 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
378 1.4.3.5.1.1 1400 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
379 1.4.3.5.1.1.1 1400 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
380 1.4.3.5.1.1.2 1400 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
381 1.4.3.6 1400 049-D 85 days Thu 12/23/10 Wed 4/20/11 NA
382 1.4.3.6.1 1400 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
383 1.4.3.6.1.1 1400 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
384 1.4.3.6.1.1.1 1400 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
385 1.4.3.6.1.1.2 1400 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
386 1.4.3.7 1400 054-D 85 days Thu 12/23/10 Wed 4/20/11 NA
387 1.4.3.7.1 1400 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
388 1.4.3.7.1.1 1400 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
389 1.4.3.7.1.1.1 1400 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
390 1.4.3.7.1.1.2 1400 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
391 1.4.3.8 1400 073-D 85 days Thu 12/23/10 Wed 4/20/11 NA
392 1.4.3.8.1 1400 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
393 1.4.3.8.1.1 1400 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
394 1.4.3.8.1.1.1 1400 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
395 1.4.3.8.1.1.2 1400 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
396 1.4.3.9 1400 02D-D 85 days Thu 12/23/10 Wed 4/20/11 NA
397 1.4.3.9.1 1400 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
398 1.4.3.9.1.1 1400 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
399 1.4.3.9.1.1.1 1400 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
400 1.4.3.9.1.1.2 1400 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
401 1.4.3.10 1400 05B-D 85 days Thu 12/23/10 Wed 4/20/11 NA
402 1.4.3.10.1 1400 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
403 1.4.3.10.1.1 1400 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
404 1.4.3.10.1.1.1 1400 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
405 1.4.3.10.1.1.2 1400 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
406 1.4.3.11 1400 021 85 days Thu 12/23/10 Wed 4/20/11 NA
407 1.4.3.11.1 1400 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
408 1.4.3.11.1.1 1400 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
409 1.4.3.11.1.1.1 1400 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
410 1.4.3.11.1.1.2 1400 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
411 1.4.3.12 1400 058 85 days Thu 12/23/10 Wed 4/20/11 NA
412 1.4.3.12.1 1400 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
413 1.4.3.12.1.1 1400 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
414 1.4.3.12.1.1.1 1400 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
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415 1.4.3.12.1.1.2 1400 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
416 1.4.3.13 1400 065 85 days Thu 12/23/10 Wed 4/20/11 NA
417 1.4.3.13.1 1400 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
418 1.4.3.13.1.1 1400 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
419 1.4.3.13.1.1.1 1400 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
420 1.4.3.13.1.1.2 1400 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
421 1.4.3.14 1400 072 85 days Thu 12/23/10 Wed 4/20/11 NA
422 1.4.3.14.1 1400 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
423 1.4.3.14.1.1 1400 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
424 1.4.3.14.1.1.1 1400 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
425 1.4.3.14.1.1.2 1400 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
426 1.4.3.15 1400 076 85 days Thu 12/23/10 Wed 4/20/11 NA
427 1.4.3.15.1 1400 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
428 1.4.3.15.1.1 1400 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
429 1.4.3.15.1.1.1 1400 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
430 1.4.3.15.1.1.2 1400 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
431 1.4.3.16 1400 02D 85 days Thu 12/23/10 Wed 4/20/11 NA
432 1.4.3.16.1 1400 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
433 1.4.3.16.1.1 1400 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
434 1.4.3.16.1.1.1 1400 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
435 1.4.3.16.1.1.2 1400 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
436 1.5 1500 Department of Justice 500 days Thu 5/21/09 Wed 4/20/11 NA
437 1.5.1 1500 Administrative Task 416 days Thu 5/21/09 Thu 12/23/10 NA
438 1.5.1.1 1500 Complete Fair Opportunity for Voice Services 0 days Thu 5/21/09 Thu 5/21/09 Thu 5/21/09
439 1.5.1.2 1500 Name DAR Administrator 1 day Thu 12/23/10 Thu 12/23/10 NA
440 1.5.1.3 1500 Name FAS Billing Manager as Agency DAR (as necessary) 1 day Thu 12/23/10 Thu 12/23/10 NA
441 1.5.1.4 1500 Register AHC(s) with Networx contractor 1 day Thu 12/23/10 Thu 12/23/10 NA
442 1.5.1.5 1500 Provide registered AHCs to GSA 1 day Thu 12/23/10 Thu 12/23/10 NA
443 1.5.1.6 1500 Load registered AHCs in TOPS 1 day Thu 12/23/10 Thu 12/23/10 NA
444 1.5.2 1500 Inventory Validation 209 days Fri 3/5/10 Thu 12/23/10 NA
445 1.5.2.1 1500 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Thu 12/23/10 Thu 12/23/10 NA
446 1.5.2.2 1500 Provide inventory to Agency 0 days Fri 3/5/10 Fri 3/5/10 Fri 3/5/10
447 1.5.2.3 1500 Review inventory received from the GSA Regions and identify if ANIs are CSDS 1 day Thu 12/23/10 Thu 12/23/10 NA
448 1.5.2.4 1500 Submit validated inventory with the associated AHCs to GSA Regions 1 day Thu 12/23/10 Thu 12/23/10 NA
449 1.5.2.5 1500 Finalize inventory 95 days Thu 6/24/10 Wed 11/3/10 NA
450 1.5.2.6 1500  Submit Order 95 days Thu 7/15/10 Wed 11/24/10 NA
451 1.5.3 1500 Regional Systems Transition 88 days Mon 12/20/10 Wed 4/20/11 NA
452 1.5.3.1 1500 039-D 25 days Mon 12/20/10 Fri 1/21/11 NA
453 1.5.3.1.1 1500 Dedicated Cutover 25 days Mon 12/20/10 Fri 1/21/11 NA
454 1.5.3.1.1.1 1500 Back Office Transition (BOT) 25 days Mon 12/20/10 Fri 1/21/11 NA
455 1.5.3.1.1.1.1 1500 SOCN 0 days Mon 12/20/10 Mon 12/20/10 Mon 12/20/10
456 1.5.3.1.1.1.2 1500 Net ID 1 day Fri 1/21/11 Fri 1/21/11 NA
457 1.5.3.2 1500 073-D 85 days Thu 12/23/10 Wed 4/20/11 NA
458 1.5.3.2.1 1500 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
459 1.5.3.2.1.1 1500 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
460 1.5.3.2.1.1.1 1500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
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461 1.5.3.2.1.1.2 1500 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
462 1.5.3.3 1500 074-D 85 days Thu 12/23/10 Wed 4/20/11 NA
463 1.5.3.3.1 1500 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
464 1.5.3.3.1.1 1500 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
465 1.5.3.3.1.1.1 1500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
466 1.5.3.3.1.1.2 1500 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
467 1.5.3.4 1500 04V-D 85 days Thu 12/23/10 Wed 4/20/11 NA
468 1.5.3.4.1 1500 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
469 1.5.3.4.1.1 1500 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
470 1.5.3.4.1.1.1 1500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
471 1.5.3.4.1.1.2 1500 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
472 1.5.3.5 1500 074 85 days Thu 12/23/10 Wed 4/20/11 NA
473 1.5.3.5.1 1500 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
474 1.5.3.5.1.1 1500 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
475 1.5.3.5.1.1.1 1500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
476 1.5.3.5.1.1.2 1500 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
477 1.5.3.6 1500 075 85 days Thu 12/23/10 Wed 4/20/11 NA
478 1.5.3.6.1 1500 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
479 1.5.3.6.1.1 1500 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
480 1.5.3.6.1.1.1 1500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
481 1.5.3.6.1.1.2 1500 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
482 1.5.3.7 1500 04J 85 days Thu 12/23/10 Wed 4/20/11 NA
483 1.5.3.7.1 1500 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
484 1.5.3.7.1.1 1500 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
485 1.5.3.7.1.1.1 1500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
486 1.5.3.7.1.1.2 1500 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
487 1.6 1600 Department of Labor 446 days Wed 8/5/09 Wed 4/20/11 NA
488 1.6.1 1600 Administrative Task 362 days Wed 8/5/09 Thu 12/23/10 NA
489 1.6.1.1 1600 Complete Fair Opportunity for Voice Services 0 days Wed 8/5/09 Wed 8/5/09 Wed 8/5/09
490 1.6.1.2 1600 Name DAR Administrator 1 day Thu 12/23/10 Thu 12/23/10 NA
491 1.6.1.3 1600 Name FAS Billing Manager as Agency DAR (as necessary) 1 day Thu 12/23/10 Thu 12/23/10 NA
492 1.6.1.4 1600 Register AHC(s) with Networx contractor 1 day Thu 12/23/10 Thu 12/23/10 NA
493 1.6.1.5 1600 Provide registered AHCs to GSA 1 day Thu 12/23/10 Thu 12/23/10 NA
494 1.6.1.6 1600 Load registered AHCs in TOPS 1 day Thu 12/23/10 Thu 12/23/10 NA
495 1.6.2 1600 Inventory Validation 25 days Thu 11/18/10 Thu 12/23/10 NA
496 1.6.2.1 1600 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Thu 12/23/10 Thu 12/23/10 NA
497 1.6.2.2 1600 Provide inventory to Agency 0 days Thu 11/18/10 Thu 11/18/10 Thu 11/18/10
498 1.6.2.3 1600 Review inventory received from the GSA Regions and identify if ANIs are CSDS 1 day Thu 12/23/10 Thu 12/23/10 NA
499 1.6.2.4 1600 Submit validated inventory with the associated AHCs to GSA Regions 1 day Thu 12/23/10 Thu 12/23/10 NA
500 1.6.2.5 1600 Finalize inventory 1 day Thu 12/23/10 Thu 12/23/10 NA
501 1.6.2.6 1600  Submit Order 1 day Thu 12/23/10 Thu 12/23/10 NA
502 1.6.3 1600 Regional Systems Transition 85 days Thu 12/23/10 Wed 4/20/11 NA
503 1.6.3.1 1600 016-D 85 days Thu 12/23/10 Wed 4/20/11 NA
504 1.6.3.1.1 1600 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
505 1.6.3.1.1.1 1600 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
506 1.6.3.1.1.1.1 1600 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
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507 1.6.3.1.1.1.2 1600 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
508 1.6.3.2 1600 021-D 85 days Thu 12/23/10 Wed 4/20/11 NA
509 1.6.3.2.1 1600 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
510 1.6.3.2.1.1 1600 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
511 1.6.3.2.1.1.1 1600 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
512 1.6.3.2.1.1.2 1600 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
513 1.6.3.3 1600 030-D 85 days Thu 12/23/10 Wed 4/20/11 NA
514 1.6.3.3.1 1600 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
515 1.6.3.3.1.1 1600 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
516 1.6.3.3.1.1.1 1600 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
517 1.6.3.3.1.1.2 1600 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
518 1.6.3.4 1600 039-D 85 days Thu 12/23/10 Wed 4/20/11 NA
519 1.6.3.4.1 1600 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
520 1.6.3.4.1.1 1600 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
521 1.6.3.4.1.1.1 1600 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
522 1.6.3.4.1.1.2 1600 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
523 1.6.3.5 1600 066-D 85 days Thu 12/23/10 Wed 4/20/11 NA
524 1.6.3.5.1 1600 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
525 1.6.3.5.1.1 1600 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
526 1.6.3.5.1.1.1 1600 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
527 1.6.3.5.1.1.2 1600 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
528 1.6.3.6 1600 067-D 85 days Thu 12/23/10 Wed 4/20/11 NA
529 1.6.3.6.1 1600 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
530 1.6.3.6.1.1 1600 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
531 1.6.3.6.1.1.1 1600 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
532 1.6.3.6.1.1.2 1600 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
533 1.6.3.7 1600 073-D 85 days Thu 12/23/10 Wed 4/20/11 NA
534 1.6.3.7.1 1600 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
535 1.6.3.7.1.1 1600 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
536 1.6.3.7.1.1.1 1600 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
537 1.6.3.7.1.1.2 1600 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
538 1.6.3.8 1600 02G-D 85 days Thu 12/23/10 Wed 4/20/11 NA
539 1.6.3.8.1 1600 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
540 1.6.3.8.1.1 1600 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
541 1.6.3.8.1.1.1 1600 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
542 1.6.3.8.1.1.2 1600 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
543 1.6.3.9 1600 06F-D 85 days Thu 12/23/10 Wed 4/20/11 NA
544 1.6.3.9.1 1600 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
545 1.6.3.9.1.1 1600 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
546 1.6.3.9.1.1.1 1600 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
547 1.6.3.9.1.1.2 1600 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
548 1.6.3.10 1600 058 85 days Thu 12/23/10 Wed 4/20/11 NA
549 1.6.3.10.1 1600 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
550 1.6.3.10.1.1 1600 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
551 1.6.3.10.1.1.1 1600 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
552 1.6.3.10.1.1.2 1600 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
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553 1.6.3.11 1600 065 85 days Thu 12/23/10 Wed 4/20/11 NA
554 1.6.3.11.1 1600 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
555 1.6.3.11.1.1 1600 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
556 1.6.3.11.1.1.1 1600 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
557 1.6.3.11.1.1.2 1600 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
558 1.6.3.12 1600 02D 85 days Thu 12/23/10 Wed 4/20/11 NA
559 1.6.3.12.1 1600 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
560 1.6.3.12.1.1 1600 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
561 1.6.3.12.1.1.1 1600 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
562 1.6.3.12.1.1.2 1600 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
563 1.6.3.13 1600 02H 85 days Thu 12/23/10 Wed 4/20/11 NA
564 1.6.3.13.1 1600 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
565 1.6.3.13.1.1 1600 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
566 1.6.3.13.1.1.1 1600 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
567 1.6.3.13.1.1.2 1600 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
568 1.6.3.14 1600 05G 85 days Thu 12/23/10 Wed 4/20/11 NA
569 1.6.3.14.1 1600 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
570 1.6.3.14.1.1 1600 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
571 1.6.3.14.1.1.1 1600 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
572 1.6.3.14.1.1.2 1600 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
573 1.6.3.15 1600 06F 85 days Thu 12/23/10 Wed 4/20/11 NA
574 1.6.3.15.1 1600 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
575 1.6.3.15.1.1 1600 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
576 1.6.3.15.1.1.1 1600 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
577 1.6.3.15.1.1.2 1600 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
578 1.7 2000 Department of the Treasury 338 days Tue 11/3/09 Fri 2/18/11 NA
579 1.7.1 2000 Administrative Task 297 days Tue 11/3/09 Thu 12/23/10 NA
580 1.7.1.1 2000 Complete Fair Opportunity for Voice Services 0 days Tue 11/3/09 Tue 11/3/09 Tue 11/3/09
581 1.7.1.2 2000 Name DAR Administrator 1 day Thu 12/23/10 Thu 12/23/10 NA
582 1.7.1.3 2000 Name FAS Billing Manager as Agency DAR (as necessary) 1 day Thu 12/23/10 Thu 12/23/10 NA
583 1.7.1.4 2000 Register AHC(s) with Networx contractor 1 day Thu 12/23/10 Thu 12/23/10 NA
584 1.7.1.5 2000 Provide registered AHCs to GSA 1 day Thu 12/23/10 Thu 12/23/10 NA
585 1.7.1.6 2000 Load registered AHCs in TOPS 1 day Thu 12/23/10 Thu 12/23/10 NA
586 1.7.2 2000 Inventory Validation 240 days Thu 1/21/10 Thu 12/23/10 NA
587 1.7.2.1 2000 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Thu 12/23/10 Thu 12/23/10 NA
588 1.7.2.2 2000 Provide inventory to Agency 0 days Thu 1/21/10 Thu 1/21/10 Thu 1/21/10
589 1.7.2.3 2000 Review inventory received from the GSA Regions and identify if ANIs are CSDS 1 day Thu 12/23/10 Thu 12/23/10 NA
590 1.7.2.4 2000 Submit validated inventory with the associated AHCs to GSA Regions 1 day Thu 12/23/10 Thu 12/23/10 NA
591 1.7.2.5 2000 Finalize inventory 0 days Fri 3/12/10 Fri 3/12/10 Fri 3/12/10
592 1.7.2.6 2000  Submit Order 1 day Tue 5/11/10 Tue 5/11/10 NA
593 1.7.3 2000 Regional Systems Transition 57 days Wed 12/1/10 Fri 2/18/11 NA
594 1.7.3.1 2000 023-D 42 days Thu 12/23/10 Fri 2/18/11 NA
595 1.7.3.1.1 2000 Dedicated Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
596 1.7.3.1.1.1 2000 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
597 1.7.3.1.1.1.1 2000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
598 1.7.3.1.1.1.2 2000 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
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599 1.7.3.1.1.1.3 2000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
600 1.7.3.2 2000 039-D 42 days Thu 12/23/10 Fri 2/18/11 NA
601 1.7.3.2.1 2000 Dedicated Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
602 1.7.3.2.1.1 2000 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
603 1.7.3.2.1.1.1 2000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
604 1.7.3.2.1.1.2 2000 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
605 1.7.3.2.1.1.3 1900 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
606 1.7.3.3 2000 065-D 57 days Wed 12/1/10 Fri 2/18/11 NA
607 1.7.3.3.1 2000 Dedicated Cutover 57 days Wed 12/1/10 Fri 2/18/11 NA
608 1.7.3.3.1.1 2000 Transition (XSN) 57 days Wed 12/1/10 Fri 2/18/11 NA
609 1.7.3.3.1.1.1 2000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
610 1.7.3.3.1.1.2 2000 SOCN 0 days Wed 12/1/10 Wed 12/1/10 Wed 12/1/10
611 1.7.3.3.1.1.3 2000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
612 1.8 2800 Social Security Administration 747 days Thu 4/10/08 Fri 2/18/11 NA
613 1.8.1 2800 Administrative Task 706 days Thu 4/10/08 Thu 12/23/10 NA
614 1.8.1.1 2800 Complete Fair Opportunity for Voice Services 0 days Thu 4/10/08 Thu 4/10/08 Thu 4/10/08
615 1.8.1.2 2800 Name DAR Administrator 1 day Thu 12/23/10 Thu 12/23/10 NA
616 1.8.1.3 2800 Name FAS Billing Manager as Agency DAR (as necessary) 1 day Thu 12/23/10 Thu 12/23/10 NA
617 1.8.1.4 2800 Register AHC(s) with Networx contractor 1 day Thu 12/23/10 Thu 12/23/10 NA
618 1.8.1.5 2800 Provide registered AHCs to GSA 1 day Thu 12/23/10 Thu 12/23/10 NA
619 1.8.1.6 2800 Load registered AHCs in TOPS 1 day Thu 12/23/10 Thu 12/23/10 NA
620 1.8.2 2800 Inventory Validation 6 days Thu 12/16/10 Thu 12/23/10 NA
621 1.8.2.1 2800 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Thu 12/23/10 Thu 12/23/10 NA
622 1.8.2.2 2800 Provide inventory to Agency 1 day Thu 12/23/10 Thu 12/23/10 NA
623 1.8.2.3 2800 Review inventory received from the GSA Regions and identify if ANIs are CSDS 1 day Thu 12/23/10 Thu 12/23/10 NA
624 1.8.2.4 2800 Submit validated inventory with the associated AHCs to GSA Regions 1 day Thu 12/23/10 Thu 12/23/10 NA
625 1.8.2.5 2800 Finalize inventory 1 day Thu 12/16/10 Thu 12/16/10 NA
626 1.8.2.6 2800  Submit Order 1 day Fri 12/17/10 Fri 12/17/10 NA
627 1.8.3 2800 Regional Systems Transition 42 days Thu 12/23/10 Fri 2/18/11 NA
628 1.8.3.1 2800 068-D 42 days Thu 12/23/10 Fri 2/18/11 NA
629 1.8.3.1.1 2800 Dedicated Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
630 1.8.3.1.1.1 2800 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
631 1.8.3.1.1.1.1 2800 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
632 1.8.3.1.1.1.2 2800 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
633 1.8.3.1.1.1.3 1900 Net ID 40 days Thu 12/23/10 Wed 2/16/11 NA
634 1.8.3.2 2800 06F-D 42 days Thu 12/23/10 Fri 2/18/11 NA
635 1.8.3.2.1 2800 Dedicated Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
636 1.8.3.2.1.1 2800 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
637 1.8.3.2.1.1.1 2800 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
638 1.8.3.2.1.1.2 2800 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
639 1.8.3.2.1.1.3 2800 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
640 1.8.3.3 2800 02B 42 days Thu 12/23/10 Fri 2/18/11 NA
641 1.8.3.3.1 2800 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
642 1.8.3.3.1.1 2800 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
643 1.8.3.3.1.1.1 2800 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
644 1.8.3.3.1.1.2 2800 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
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645 1.8.3.3.1.1.3 2800 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
646 1.8.3.4 2800 02H 42 days Thu 12/23/10 Fri 2/18/11 NA
647 1.8.3.4.1 2800 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
648 1.8.3.4.1.1 2800 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
649 1.8.3.4.1.1.1 2800 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
650 1.8.3.4.1.1.2 2800 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
651 1.8.3.4.1.1.3 2800 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
652 1.8.3.5 2800 06F 42 days Thu 12/23/10 Fri 2/18/11 NA
653 1.8.3.5.1 2800 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
654 1.8.3.5.1.1 2800 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
655 1.8.3.5.1.1.1 2800 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
656 1.8.3.5.1.1.2 2800 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
657 1.8.3.5.1.1.3 2800 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
658 1.9 3600 Department of Veterans Affairs 624 days Tue 9/30/08 Fri 2/18/11 NA
659 1.9.1 3600 Administrative Task 583 days Tue 9/30/08 Thu 12/23/10 NA
660 1.9.1.1 3600 Complete Fair Opportunity for Voice Services 0 days Tue 9/30/08 Tue 9/30/08 Tue 9/30/08
661 1.9.1.2 3600 Name DAR Administrator 1 day Thu 12/23/10 Thu 12/23/10 NA
662 1.9.1.3 3600 Name FAS Billing Manager as Agency DAR (as necessary) 1 day Thu 12/23/10 Thu 12/23/10 NA
663 1.9.1.4 3600 Register AHC(s) with Networx contractor 1 day Thu 12/23/10 Thu 12/23/10 NA
664 1.9.1.5 3600 Provide registered AHCs to GSA 1 day Thu 12/23/10 Thu 12/23/10 NA
665 1.9.1.6 3600 Load registered AHCs in TOPS 1 day Thu 12/23/10 Thu 12/23/10 NA
666 1.9.2 3600 Inventory Validation 244 days Fri 1/15/10 Thu 12/23/10 NA
667 1.9.2.1 3600 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Thu 12/23/10 Thu 12/23/10 NA
668 1.9.2.2 3600 Provide inventory to Agency 0 days Fri 1/15/10 Fri 1/15/10 Fri 1/15/10
669 1.9.2.3 3600 Review inventory received from the GSA Regions and identify if ANIs are CSDS 1 day Thu 12/23/10 Thu 12/23/10 NA
670 1.9.2.4 3600 Submit validated inventory with the associated AHCs to GSA Regions 1 day Thu 12/23/10 Thu 12/23/10 NA
671 1.9.2.5 3600 Finalize inventory 0 days Wed 8/11/10 Wed 8/11/10 Wed 8/11/10
672 1.9.2.6 3600  Submit Order 1 day Tue 8/24/10 Tue 8/24/10 NA
673 1.9.3 3600 Regional Systems Transition 42 days Thu 12/23/10 Fri 2/18/11 NA
674 1.9.3.1 3600 039-D 42 days Thu 12/23/10 Fri 2/18/11 NA
675 1.9.3.1.1 3600 Dedicated Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
676 1.9.3.1.1.1 3600 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
677 1.9.3.1.1.1.1 3600 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
678 1.9.3.1.1.1.2 3600 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
679 1.9.3.1.1.1.3 3600 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
680 1.9.3.2 3600 074-D 42 days Thu 12/23/10 Fri 2/18/11 NA
681 1.9.3.2.1 3600 Dedicated Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
682 1.9.3.2.1.1 3600 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
683 1.9.3.2.1.1.1 3600 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
684 1.9.3.2.1.1.2 3600 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
685 1.9.3.2.1.1.3 3600 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
686 1.9.3.3 3600 02N-D 42 days Thu 12/23/10 Fri 2/18/11 NA
687 1.9.3.3.1 3600 Dedicated Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
688 1.9.3.3.1.1 3600 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
689 1.9.3.3.1.1.1 3600 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
690 1.9.3.3.1.1.2 3600 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
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691 1.9.3.3.1.1.3 3600 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
692 1.9.3.4 3600 075 42 days Thu 12/23/10 Fri 2/18/11 NA
693 1.9.3.4.1 3600 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
694 1.9.3.4.1.1 3600 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
695 1.9.3.4.1.1.1 3600 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
696 1.9.3.4.1.1.2 3600 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
697 1.9.3.4.1.1.3 3600 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
698 1.9.3.5 3600 02H 42 days Thu 12/23/10 Fri 2/18/11 NA
699 1.9.3.5.1 3600 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
700 1.9.3.5.1.1 3600 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
701 1.9.3.5.1.1.1 3600 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
702 1.9.3.5.1.1.2 3600 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
703 1.9.3.5.1.1.3 3600 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
704 1.9.3.6 3600 04H 42 days Thu 12/23/10 Fri 2/18/11 NA
705 1.9.3.6.1 3600 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
706 1.9.3.6.1.1 3600 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
707 1.9.3.6.1.1.1 3600 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
708 1.9.3.6.1.1.2 3600 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
709 1.9.3.6.1.1.3 3600 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
710 1.10 4700 GSA 661 days Fri 8/8/08 Fri 2/18/11 NA
711 1.10.1 4700 Administrative Task 620 days Fri 8/8/08 Thu 12/23/10 NA
712 1.10.1.1 4700 Complete Fair Opportunity for Voice Services 0 days Fri 8/8/08 Fri 8/8/08 Fri 8/8/08
713 1.10.1.2 4700 Name DAR Administrator 1 day Thu 12/23/10 Thu 12/23/10 NA
714 1.10.1.3 4700 Name FAS Billing Manager as Agency DAR (as necessary) 1 day Thu 12/23/10 Thu 12/23/10 NA
715 1.10.1.4 4700 Register AHC(s) with Networx contractor 1 day Thu 12/23/10 Thu 12/23/10 NA
716 1.10.1.5 4700 Provide registered AHCs to GSA 1 day Thu 12/23/10 Thu 12/23/10 NA
717 1.10.1.6 4700 Load registered AHCs in TOPS 1 day Thu 12/23/10 Thu 12/23/10 NA
718 1.10.2 4700 Inventory Validation 1 day Thu 12/23/10 Thu 12/23/10 NA
719 1.10.2.1 4700 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Thu 12/23/10 Thu 12/23/10 NA
720 1.10.2.2 4700 Provide inventory to Agency 1 day Thu 12/23/10 Thu 12/23/10 NA
721 1.10.2.3 4700 Review inventory received from the GSA Regions and identify if ANIs are CSDS 1 day Thu 12/23/10 Thu 12/23/10 NA
722 1.10.2.4 4700 Submit validated inventory with the associated AHCs to GSA Regions 1 day Thu 12/23/10 Thu 12/23/10 NA
723 1.10.2.5 4700 Finalize inventory 1 day Thu 12/23/10 Thu 12/23/10 NA
724 1.10.2.6 4700  Submit Order 1 day Thu 12/23/10 Thu 12/23/10 NA
725 1.10.3 4700 Regional Systems Transition 278 days Wed 1/27/10 Fri 2/18/11 NA
726 1.10.3.1 4700 013-D 42 days Thu 12/23/10 Fri 2/18/11 NA
727 1.10.3.1.1 4700 Dedicated Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
728 1.10.3.1.1.1 4700 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
729 1.10.3.1.1.1.1 4700 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
730 1.10.3.1.1.1.2 4700 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
731 1.10.3.1.1.1.3 4700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
732 1.10.3.2 4700 025-D 237 days Thu 3/25/10 Fri 2/18/11 NA
733 1.10.3.2.1 4700 Dedicated Cutover 237 days Thu 3/25/10 Fri 2/18/11 NA
734 1.10.3.2.1.1 4700 Transition (XSN) 237 days Thu 3/25/10 Fri 2/18/11 NA
735 1.10.3.2.1.1.1 4700 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
736 1.10.3.2.1.1.2 4700 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
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737 1.10.3.2.1.1.3 4700 Net ID 1 day Thu 3/25/10 Thu 3/25/10 NA
738 1.10.3.3 4700 039-D 42 days Thu 12/23/10 Fri 2/18/11 NA
739 1.10.3.3.1 4700 Dedicated Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
740 1.10.3.3.1.1 4700 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
741 1.10.3.3.1.1.1 4700 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
742 1.10.3.3.1.1.2 4700 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
743 1.10.3.3.1.1.3 4700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
744 1.10.3.4 4700 043-D 42 days Thu 12/23/10 Fri 2/18/11 NA
745 1.10.3.4.1 4700 Dedicated Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
746 1.10.3.4.1.1 4700 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
747 1.10.3.4.1.1.1 4700 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
748 1.10.3.4.1.1.2 4700 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
749 1.10.3.4.1.1.3 4700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
750 1.10.3.5 4700 045-D 42 days Thu 12/23/10 Fri 2/18/11 NA
751 1.10.3.5.1 4700 Dedicated Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
752 1.10.3.5.1.1 4700 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
753 1.10.3.5.1.1.1 4700 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
754 1.10.3.5.1.1.2 4700 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
755 1.10.3.5.1.1.3 4700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
756 1.10.3.6 4700 048-D 42 days Thu 12/23/10 Fri 2/18/11 NA
757 1.10.3.6.1 4700 Dedicated Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
758 1.10.3.6.1.1 4700 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
759 1.10.3.6.1.1.1 4700 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
760 1.10.3.6.1.1.2 4700 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
761 1.10.3.6.1.1.3 4700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
762 1.10.3.7 4700 054-D 278 days Wed 1/27/10 Fri 2/18/11 NA
763 1.10.3.7.1 4700 Dedicated Cutover 278 days Wed 1/27/10 Fri 2/18/11 NA
764 1.10.3.7.1.1 4700 Transition (XSN) 278 days Wed 1/27/10 Fri 2/18/11 NA
765 1.10.3.7.1.1.1 4700 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
766 1.10.3.7.1.1.2 4700 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
767 1.10.3.7.1.1.3 4700 Net ID 1 day Wed 1/27/10 Wed 1/27/10 NA
768 1.10.3.8 4700 058-D 278 days Wed 1/27/10 Fri 2/18/11 NA
769 1.10.3.8.1 4700 Dedicated Cutover 278 days Wed 1/27/10 Fri 2/18/11 NA
770 1.10.3.8.1.1 4700 Transition (XSN) 278 days Wed 1/27/10 Fri 2/18/11 NA
771 1.10.3.8.1.1.1 4700 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
772 1.10.3.8.1.1.2 4700 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
773 1.10.3.8.1.1.3 4700 Net ID 1 day Wed 1/27/10 Wed 1/27/10 NA
774 1.10.3.9 4700 061-D 42 days Thu 12/23/10 Fri 2/18/11 NA
775 1.10.3.9.1 4700 Dedicated Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
776 1.10.3.9.1.1 4700 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
777 1.10.3.9.1.1.1 4700 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
778 1.10.3.9.1.1.2 4700 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
779 1.10.3.9.1.1.3 4700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
780 1.10.3.10 4700 064-D 42 days Thu 12/23/10 Fri 2/18/11 NA
781 1.10.3.10.1 4700 Dedicated Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
782 1.10.3.10.1.1 4700 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
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783 1.10.3.10.1.1.1 4700 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
784 1.10.3.10.1.1.2 4700 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
785 1.10.3.10.1.1.3 4700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
786 1.10.3.11 4700 067-D 42 days Thu 12/23/10 Fri 2/18/11 NA
787 1.10.3.11.1 4700 Dedicated Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
788 1.10.3.11.1.1 4700 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
789 1.10.3.11.1.1.1 4700 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
790 1.10.3.11.1.1.2 4700 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
791 1.10.3.11.1.1.3 4700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
792 1.10.3.12 4700 073-D 42 days Thu 12/23/10 Fri 2/18/11 NA
793 1.10.3.12.1 4700 Dedicated Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
794 1.10.3.12.1.1 4700 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
795 1.10.3.12.1.1.1 4700 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
796 1.10.3.12.1.1.2 4700 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
797 1.10.3.12.1.1.3 4700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
798 1.10.3.13 4700 04D-D 42 days Thu 12/23/10 Fri 2/18/11 NA
799 1.10.3.13.1 4700 Dedicated Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
800 1.10.3.13.1.1 4700 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
801 1.10.3.13.1.1.1 4700 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
802 1.10.3.13.1.1.2 4700 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
803 1.10.3.13.1.1.3 4700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
804 1.10.3.14 4700 04H-D 42 days Thu 12/23/10 Fri 2/18/11 NA
805 1.10.3.14.1 4700 Dedicated Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
806 1.10.3.14.1.1 4700 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
807 1.10.3.14.1.1.1 4700 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
808 1.10.3.14.1.1.2 4700 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
809 1.10.3.14.1.1.3 4700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
810 1.10.3.15 4700 05B-D 42 days Thu 12/23/10 Fri 2/18/11 NA
811 1.10.3.15.1 4700 Dedicated Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
812 1.10.3.15.1.1 4700 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
813 1.10.3.15.1.1.1 4700 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
814 1.10.3.15.1.1.2 4700 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
815 1.10.3.15.1.1.3 4700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
816 1.10.3.16 4700 06F-D 42 days Thu 12/23/10 Fri 2/18/11 NA
817 1.10.3.16.1 4700 Dedicated Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
818 1.10.3.16.1.1 4700 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
819 1.10.3.16.1.1.1 4700 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
820 1.10.3.16.1.1.2 4700 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
821 1.10.3.16.1.1.3 4700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
822 1.10.3.17 4700 016 42 days Thu 12/23/10 Fri 2/18/11 NA
823 1.10.3.17.1 4700 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
824 1.10.3.17.1.1 4700 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
825 1.10.3.17.1.1.1 4700 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
826 1.10.3.17.1.1.2 4700 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
827 1.10.3.17.1.1.3 4700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
828 1.10.3.18 4700 026 42 days Thu 12/23/10 Fri 2/18/11 NA
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829 1.10.3.18.1 4700 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
830 1.10.3.18.1.1 4700 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
831 1.10.3.18.1.1.1 4700 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
832 1.10.3.18.1.1.2 4700 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
833 1.10.3.18.1.1.3 4700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
834 1.10.3.19 4700 043 42 days Thu 12/23/10 Fri 2/18/11 NA
835 1.10.3.19.1 4700 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
836 1.10.3.19.1.1 4700 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
837 1.10.3.19.1.1.1 4700 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
838 1.10.3.19.1.1.2 4700 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
839 1.10.3.19.1.1.3 4700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
840 1.10.3.20 4700 050 42 days Thu 12/23/10 Fri 2/18/11 NA
841 1.10.3.20.1 4700 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
842 1.10.3.20.1.1 4700 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
843 1.10.3.20.1.1.1 4700 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
844 1.10.3.20.1.1.2 4700 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
845 1.10.3.20.1.1.3 4700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
846 1.10.3.21 4700 051 237 days Thu 3/25/10 Fri 2/18/11 NA
847 1.10.3.21.1 4700 Switched Cutover 237 days Thu 3/25/10 Fri 2/18/11 NA
848 1.10.3.21.1.1 4700 Transition (XSN) 237 days Thu 3/25/10 Fri 2/18/11 NA
849 1.10.3.21.1.1.1 4700 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
850 1.10.3.21.1.1.2 4700 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
851 1.10.3.21.1.1.3 4700 Net ID 1 day Thu 3/25/10 Thu 3/25/10 NA
852 1.10.3.22 4700 054 278 days Wed 1/27/10 Fri 2/18/11 NA
853 1.10.3.22.1 4700 Switched Cutover 278 days Wed 1/27/10 Fri 2/18/11 NA
854 1.10.3.22.1.1 4700 Transition (XSN) 278 days Wed 1/27/10 Fri 2/18/11 NA
855 1.10.3.22.1.1.1 4700 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
856 1.10.3.22.1.1.2 4700 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
857 1.10.3.22.1.1.3 4700 Net ID 1 day Wed 1/27/10 Wed 1/27/10 NA
858 1.10.3.23 4700 059 42 days Thu 12/23/10 Fri 2/18/11 NA
859 1.10.3.23.1 4700 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
860 1.10.3.23.1.1 4700 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
861 1.10.3.23.1.1.1 4700 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
862 1.10.3.23.1.1.2 4700 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
863 1.10.3.23.1.1.3 4700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
864 1.10.3.24 4700 067 42 days Thu 12/23/10 Fri 2/18/11 NA
865 1.10.3.24.1 4700 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
866 1.10.3.24.1.1 4700 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
867 1.10.3.24.1.1.1 4700 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
868 1.10.3.24.1.1.2 4700 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
869 1.10.3.24.1.1.3 4700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
870 1.10.3.25 4700 068 42 days Thu 12/23/10 Fri 2/18/11 NA
871 1.10.3.25.1 4700 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
872 1.10.3.25.1.1 4700 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
873 1.10.3.25.1.1.1 4700 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
874 1.10.3.25.1.1.2 4700 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
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875 1.10.3.25.1.1.3 4700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
876 1.10.3.26 4700 02B 42 days Thu 12/23/10 Fri 2/18/11 NA
877 1.10.3.26.1 4700 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
878 1.10.3.26.1.1 4700 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
879 1.10.3.26.1.1.1 4700 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
880 1.10.3.26.1.1.2 4700 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
881 1.10.3.26.1.1.3 4700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
882 1.10.3.27 4700 02I 42 days Thu 12/23/10 Fri 2/18/11 NA
883 1.10.3.27.1 4700 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
884 1.10.3.27.1.1 4700 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
885 1.10.3.27.1.1.1 4700 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
886 1.10.3.27.1.1.2 4700 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
887 1.10.3.27.1.1.3 4700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
888 1.10.3.28 4700 04H 42 days Thu 12/23/10 Fri 2/18/11 NA
889 1.10.3.28.1 4700 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
890 1.10.3.28.1.1 4700 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
891 1.10.3.28.1.1.1 4700 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
892 1.10.3.28.1.1.2 4700 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
893 1.10.3.28.1.1.3 4700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
894 1.10.3.29 4700 04V 42 days Thu 12/23/10 Fri 2/18/11 NA
895 1.10.3.29.1 4700 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
896 1.10.3.29.1.1 4700 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
897 1.10.3.29.1.1.1 4700 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
898 1.10.3.29.1.1.2 4700 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
899 1.10.3.29.1.1.3 4700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
900 1.10.3.30 4700 05E 42 days Thu 12/23/10 Fri 2/18/11 NA
901 1.10.3.30.1 4700 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
902 1.10.3.30.1.1 4700 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
903 1.10.3.30.1.1.1 4700 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
904 1.10.3.30.1.1.2 4700 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
905 1.10.3.30.1.1.3 4700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
906 1.10.3.31 4700 06F 42 days Thu 12/23/10 Fri 2/18/11 NA
907 1.10.3.31.1 4700 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
908 1.10.3.31.1.1 4700 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
909 1.10.3.31.1.1.1 4700 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
910 1.10.3.31.1.1.2 4700 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
911 1.10.3.31.1.1.3 4700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
912 1.11 7000 Department of Homeland Security 895 days Fri 11/16/07 Wed 4/20/11 NA
913 1.11.1 7000 Administrative Task 811 days Fri 11/16/07 Thu 12/23/10 NA
914 1.11.1.1 7000 Complete Fair Opportunity for Voice Services 678 days Fri 11/16/07 Mon 6/21/10 NA
915 1.11.1.2 7000 Name DAR Administrator 1 day Thu 12/23/10 Thu 12/23/10 NA
916 1.11.1.3 7000 Name FAS Billing Manager as Agency DAR (as necessary) 1 day Thu 12/23/10 Thu 12/23/10 NA
917 1.11.1.4 7000 Register AHC(s) with Networx contractor 1 day Thu 12/23/10 Thu 12/23/10 NA
918 1.11.1.5 7000 Provide registered AHCs to GSA 1 day Thu 12/23/10 Thu 12/23/10 NA
919 1.11.1.6 7000 Load registered AHCs in TOPS 1 day Thu 12/23/10 Thu 12/23/10 NA
920 1.11.2 7000 Inventory Validation 566 days Thu 10/30/08 Wed 12/29/10 NA

GSA Region 10 Transition Schedule as of 1/21/2011

Page 20



ID WBS AB Code Task Name Duration Start Finish Actual Finish

921 1.11.2.1 7000 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Thu 12/23/10 Thu 12/23/10 NA
922 1.11.2.2 7000 Provide inventory to Agency 263 days Mon 10/19/09 Wed 10/20/10 NA
923 1.11.2.3 7000 Review inventory received from the GSA Regions and identify if ANIs are CSDS 1 day Thu 12/23/10 Thu 12/23/10 NA
924 1.11.2.4 7000 Submit validated inventory with the associated AHCs to GSA Regions 1 day Thu 12/23/10 Thu 12/23/10 NA
925 1.11.2.5 7000 Finalize inventory 486 days Thu 10/30/08 Wed 9/8/10 NA
926 1.11.2.6 7000  Submit Order 92 days Tue 8/24/10 Wed 12/29/10 NA
927 1.11.3 7000 Regional Systems Transition 280 days Thu 3/25/10 Wed 4/20/11 NA
928 1.11.3.1 7000 013-D 42 days Thu 12/23/10 Fri 2/18/11 NA
929 1.11.3.1.1 7000 Dedicated Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
930 1.11.3.1.1.1 7000 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
931 1.11.3.1.1.1.1 7000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
932 1.11.3.1.1.1.2 7000 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
933 1.11.3.1.1.1.3 7000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
934 1.11.3.2 7000 023-D 42 days Thu 12/23/10 Fri 2/18/11 NA
935 1.11.3.2.1 7000 Dedicated Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
936 1.11.3.2.1.1 7000 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
937 1.11.3.2.1.1.1 7000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
938 1.11.3.2.1.1.2 7000 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
939 1.11.3.2.1.1.3 7000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
940 1.11.3.3 7000 039-D 42 days Thu 12/23/10 Fri 2/18/11 NA
941 1.11.3.3.1 7000 Dedicated Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
942 1.11.3.3.1.1 7000 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
943 1.11.3.3.1.1.1 7000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
944 1.11.3.3.1.1.2 7000 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
945 1.11.3.3.1.1.3 7000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
946 1.11.3.4 7000 048-D 42 days Thu 12/23/10 Fri 2/18/11 NA
947 1.11.3.4.1 7000 Dedicated Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
948 1.11.3.4.1.1 7000 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
949 1.11.3.4.1.1.1 7000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
950 1.11.3.4.1.1.2 7000 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
951 1.11.3.4.1.1.3 7000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
952 1.11.3.5 7000 049-D 42 days Thu 12/23/10 Fri 2/18/11 NA
953 1.11.3.5.1 7000 Dedicated Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
954 1.11.3.5.1.1 7000 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
955 1.11.3.5.1.1.1 7000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
956 1.11.3.5.1.1.2 7000 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
957 1.11.3.5.1.1.3 7000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
958 1.11.3.6 7000 054-D 42 days Thu 12/23/10 Fri 2/18/11 NA
959 1.11.3.6.1 7000 Dedicated Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
960 1.11.3.6.1.1 7000 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
961 1.11.3.6.1.1.1 7000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
962 1.11.3.6.1.1.2 7000 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
963 1.11.3.6.1.1.3 7000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
964 1.11.3.7 7000 061-D 42 days Thu 12/23/10 Fri 2/18/11 NA
965 1.11.3.7.1 7000 Dedicated Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
966 1.11.3.7.1.1 7000 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
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967 1.11.3.7.1.1.1 7000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
968 1.11.3.7.1.1.2 7000 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
969 1.11.3.7.1.1.3 7000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
970 1.11.3.8 7000 065-D 237 days Thu 3/25/10 Fri 2/18/11 NA
971 1.11.3.8.1 7000 Dedicated Cutover 237 days Thu 3/25/10 Fri 2/18/11 NA
972 1.11.3.8.1.1 7000 Transition (XSN) 237 days Thu 3/25/10 Fri 2/18/11 NA
973 1.11.3.8.1.1.1 7000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
974 1.11.3.8.1.1.2 7000 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
975 1.11.3.8.1.1.3 7000 Net ID 1 day Thu 3/25/10 Thu 3/25/10 NA
976 1.11.3.9 7000 067-D 85 days Thu 12/23/10 Wed 4/20/11 NA
977 1.11.3.9.1 7000 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
978 1.11.3.9.1.1 7000 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
979 1.11.3.9.1.1.1 7000 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
980 1.11.3.9.1.1.2 7000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
981 1.11.3.10 7000 073-D 85 days Thu 12/23/10 Wed 4/20/11 NA
982 1.11.3.10.1 7000 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
983 1.11.3.10.1.1 7000 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
984 1.11.3.10.1.1.1 7000 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
985 1.11.3.10.1.1.2 7000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
986 1.11.3.10.1.2 7000 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
987 1.11.3.10.1.2.1 7000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
988 1.11.3.10.1.2.2 7000 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
989 1.11.3.10.1.2.3 7000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
990 1.11.3.11 7000 080-D 85 days Thu 12/23/10 Wed 4/20/11 NA
991 1.11.3.11.1 7000 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
992 1.11.3.11.1.1 7000 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
993 1.11.3.11.1.1.1 7000 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
994 1.11.3.11.1.1.2 7000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
995 1.11.3.12 7000 094-D 85 days Thu 12/23/10 Wed 4/20/11 NA
996 1.11.3.12.1 7000 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
997 1.11.3.12.1.1 7000 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
998 1.11.3.12.1.1.1 7000 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
999 1.11.3.12.1.1.2 7000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA

1000 1.11.3.13 7000 04H-D 85 days Thu 12/23/10 Wed 4/20/11 NA
1001 1.11.3.13.1 7000 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
1002 1.11.3.13.1.1 7000 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
1003 1.11.3.13.1.1.1 7000 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
1004 1.11.3.13.1.1.2 7000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
1005 1.11.3.14 7000 06F-D 42 days Thu 12/23/10 Fri 2/18/11 NA
1006 1.11.3.14.1 7000 Dedicated Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
1007 1.11.3.14.1.1 7000 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
1008 1.11.3.14.1.1.1 7000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
1009 1.11.3.14.1.1.2 7000 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
1010 1.11.3.14.1.1.3 7000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
1011 1.11.3.15 7000 030 42 days Thu 12/23/10 Fri 2/18/11 NA
1012 1.11.3.15.1 7000 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
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1013 1.11.3.15.1.1 7000 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
1014 1.11.3.15.1.1.1 7000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
1015 1.11.3.15.1.1.2 7000 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
1016 1.11.3.15.1.1.3 7000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
1017 1.11.3.16 7000 054 42 days Thu 12/23/10 Fri 2/18/11 NA
1018 1.11.3.16.1 7000 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
1019 1.11.3.16.1.1 7000 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
1020 1.11.3.16.1.1.1 7000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
1021 1.11.3.16.1.1.2 7000 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
1022 1.11.3.16.1.1.3 7000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
1023 1.11.3.17 7000 074 42 days Thu 12/23/10 Fri 2/18/11 NA
1024 1.11.3.17.1 7000 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
1025 1.11.3.17.1.1 7000 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
1026 1.11.3.17.1.1.1 7000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
1027 1.11.3.17.1.1.2 7000 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
1028 1.11.3.17.1.1.3 7000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
1029 1.11.3.18 7000 075 42 days Thu 12/23/10 Fri 2/18/11 NA
1030 1.11.3.18.1 7000 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
1031 1.11.3.18.1.1 7000 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
1032 1.11.3.18.1.1.1 7000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
1033 1.11.3.18.1.1.2 7000 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
1034 1.11.3.18.1.1.3 7000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
1035 1.11.3.19 7000 02B 42 days Thu 12/23/10 Fri 2/18/11 NA
1036 1.11.3.19.1 7000 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
1037 1.11.3.19.1.1 7000 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
1038 1.11.3.19.1.1.1 7000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
1039 1.11.3.19.1.1.2 7000 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
1040 1.11.3.19.1.1.3 7000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
1041 1.11.3.20 7000 02I 42 days Thu 12/23/10 Fri 2/18/11 NA
1042 1.11.3.20.1 7000 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
1043 1.11.3.20.1.1 7000 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
1044 1.11.3.20.1.1.1 7000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
1045 1.11.3.20.1.1.2 7000 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
1046 1.11.3.20.1.1.3 7000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
1047 1.11.3.21 7000 04W 42 days Thu 12/23/10 Fri 2/18/11 NA
1048 1.11.3.21.1 7000 Switched Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
1049 1.11.3.21.1.1 7000 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
1050 1.11.3.21.1.1.1 7000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
1051 1.11.3.21.1.1.2 7000 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
1052 1.11.3.21.1.1.3 7000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
1053 1.11.3.22 7000 06F 56 days Thu 12/2/10 Fri 2/18/11 NA
1054 1.11.3.22.1 7000 Switched Cutover 56 days Thu 12/2/10 Fri 2/18/11 NA
1055 1.11.3.22.1.1 7000 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
1056 1.11.3.22.1.1.1 7000 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
1057 1.11.3.22.1.1.2 7000 SOCN 6 days Thu 12/23/10 Thu 12/30/10 NA
1058 1.11.3.22.1.1.3 7000 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
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1059 1.11.3.22.1.2 7500 Back Office Transition (BOT) 1 day Thu 12/2/10 Fri 12/3/10 NA
1060 1.11.3.22.1.2.1 7500 SOCN 0 days Thu 12/2/10 Thu 12/2/10 Thu 12/2/10
1061 1.11.3.22.1.2.2 7500 Net ID 0 days Fri 12/3/10 Fri 12/3/10 NA
1062 1.12 7500 Department of Health and Human Services 328 days Fri 1/15/10 Wed 4/20/11 NA
1063 1.12.1 7500 Administrative Task 244 days Fri 1/15/10 Thu 12/23/10 NA
1064 1.12.1.1 7500 Complete Fair Opportunity for Voice Services 0 days Fri 1/15/10 Fri 1/15/10 Fri 1/15/10
1065 1.12.1.2 7500 Name DAR Administrator 1 day Thu 12/23/10 Thu 12/23/10 NA
1066 1.12.1.3 7500 Name FAS Billing Manager as Agency DAR (as necessary) 1 day Thu 12/23/10 Thu 12/23/10 NA
1067 1.12.1.4 7500 Register AHC(s) with Networx contractor 1 day Thu 12/23/10 Thu 12/23/10 NA
1068 1.12.1.5 7500 Provide registered AHCs to GSA 1 day Thu 12/23/10 Thu 12/23/10 NA
1069 1.12.1.6 7500 Load registered AHCs in TOPS 1 day Thu 12/23/10 Thu 12/23/10 NA
1070 1.12.2 7500 Inventory Validation 228 days Thu 2/11/10 Tue 12/28/10 NA
1071 1.12.2.1 7500 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Thu 12/23/10 Thu 12/23/10 NA
1072 1.12.2.2 7500 Provide inventory to Agency 0 days Thu 2/11/10 Thu 2/11/10 Thu 2/11/10
1073 1.12.2.3 7500 Review inventory received from the GSA Regions and identify if ANIs are CSDS 1 day Thu 12/23/10 Thu 12/23/10 NA
1074 1.12.2.4 7500 Submit validated inventory with the associated AHCs to GSA Regions 1 day Thu 12/23/10 Thu 12/23/10 NA
1075 1.12.2.5 7500 Finalize inventory 0 days Tue 4/6/10 Tue 4/6/10 Tue 4/6/10
1076 1.12.2.6 7500  Submit Order 182 days Mon 4/19/10 Tue 12/28/10 NA
1077 1.12.3 7500 Regional Systems Transition 85 days Thu 12/23/10 Wed 4/20/11 NA
1078 1.12.3.1 7500 013-D 85 days Thu 12/23/10 Wed 4/20/11 NA
1079 1.12.3.1.1 7500 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
1080 1.12.3.1.1.1 7500 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
1081 1.12.3.1.1.1.1 7500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
1082 1.12.3.1.1.1.2 7500 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
1083 1.12.3.2 7500 023-D 85 days Thu 12/23/10 Wed 4/20/11 NA
1084 1.12.3.2.1 7500 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
1085 1.12.3.2.1.1 7500 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
1086 1.12.3.2.1.1.1 7500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
1087 1.12.3.2.1.1.2 7500 Net ID 1 day Tue 2/15/11 Tue 2/15/11 NA
1088 1.12.3.3 7500 039-D 85 days Thu 12/23/10 Wed 4/20/11 NA
1089 1.12.3.3.1 7500 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
1090 1.12.3.3.1.1 7500 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
1091 1.12.3.3.1.1.1 7500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
1092 1.12.3.3.1.1.2 7500 Net ID 1 day Thu 2/10/11 Thu 2/10/11 NA
1093 1.12.3.4 7500 049-D 85 days Thu 12/23/10 Wed 4/20/11 NA
1094 1.12.3.4.1 7500 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
1095 1.12.3.4.1.1 7500 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
1096 1.12.3.4.1.1.1 7500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
1097 1.12.3.4.1.1.2 7500 Net ID 1 day Wed 3/16/11 Wed 3/16/11 NA
1098 1.12.3.5 7500 054-D 85 days Thu 12/23/10 Wed 4/20/11 NA
1099 1.12.3.5.1 7500 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
1100 1.12.3.5.1.1 7500 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
1101 1.12.3.5.1.1.1 7500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
1102 1.12.3.5.1.1.2 7500 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
1103 1.12.3.6 7500 068-D 85 days Thu 12/23/10 Wed 4/20/11 NA
1104 1.12.3.6.1 7500 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
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1105 1.12.3.6.1.1 7500 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
1106 1.12.3.6.1.1.1 7500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
1107 1.12.3.6.1.1.2 7500 Net ID 1 day Tue 3/15/11 Tue 3/15/11 NA
1108 1.12.3.7 7500 073-D 85 days Thu 12/23/10 Wed 4/20/11 NA
1109 1.12.3.7.1 7500 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
1110 1.12.3.7.1.1 7500 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
1111 1.12.3.7.1.1.1 7500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
1112 1.12.3.7.1.1.2 7500 Net ID 1 day Tue 2/15/11 Tue 2/15/11 NA
1113 1.12.3.8 7500 023 85 days Thu 12/23/10 Wed 4/20/11 NA
1114 1.12.3.8.1 7500 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
1115 1.12.3.8.1.1 7500 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
1116 1.12.3.8.1.1.1 7500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
1117 1.12.3.8.1.1.2 7500 Net ID 1 day Tue 2/15/11 Tue 2/15/11 NA
1118 1.12.3.9 7500 045 85 days Thu 12/23/10 Wed 4/20/11 NA
1119 1.12.3.9.1 7500 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
1120 1.12.3.9.1.1 7500 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
1121 1.12.3.9.1.1.1 7500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
1122 1.12.3.9.1.1.2 7500 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
1123 1.12.3.10 7500 048 85 days Thu 12/23/10 Wed 4/20/11 NA
1124 1.12.3.10.1 7500 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
1125 1.12.3.10.1.1 7500 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
1126 1.12.3.10.1.1.1 7500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
1127 1.12.3.10.1.1.2 7500 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
1128 1.12.3.11 7500 065 85 days Thu 12/23/10 Wed 4/20/11 NA
1129 1.12.3.11.1 7500 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
1130 1.12.3.11.1.1 7500 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
1131 1.12.3.11.1.1.1 7500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
1132 1.12.3.11.1.1.2 7500 Net ID 1 day Fri 3/11/11 Fri 3/11/11 NA
1133 1.12.3.12 7500 04V 85 days Thu 12/23/10 Wed 4/20/11 NA
1134 1.12.3.12.1 7500 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
1135 1.12.3.12.1.1 7500 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
1136 1.12.3.12.1.1.1 7500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
1137 1.12.3.12.1.1.2 7500 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
1138 1.12.3.13 7500 06F 85 days Thu 12/23/10 Wed 4/20/11 NA
1139 1.12.3.13.1 7500 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
1140 1.12.3.13.1.1 7500 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
1141 1.12.3.13.1.1.1 7500 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
1142 1.12.3.13.1.1.2 7500 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
1143 1.13 8900 Department of Energy 799 days Fri 3/28/08 Wed 4/20/11 NA
1144 1.13.1 8900 Administrative Task 715 days Fri 3/28/08 Thu 12/23/10 NA
1145 1.13.1.1 8900 Complete Fair Opportunity for Voice Services 0 days Fri 3/28/08 Fri 3/28/08 Fri 3/28/08
1146 1.13.1.2 8900 Name DAR Administrator 1 day Thu 12/23/10 Thu 12/23/10 NA
1147 1.13.1.3 8900 Name FAS Billing Manager as Agency DAR (as necessary) 1 day Thu 12/23/10 Thu 12/23/10 NA
1148 1.13.1.4 8900 Register AHC(s) with Networx contractor 1 day Thu 12/23/10 Thu 12/23/10 NA
1149 1.13.1.5 8900 Provide registered AHCs to GSA 1 day Thu 12/23/10 Thu 12/23/10 NA
1150 1.13.1.6 8900 Load registered AHCs in TOPS 1 day Thu 12/23/10 Thu 12/23/10 NA
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1151 1.13.2 8900 Inventory Validation 381 days Thu 7/9/09 Thu 12/23/10 NA
1152 1.13.2.1 8900 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Thu 12/23/10 Thu 12/23/10 NA
1153 1.13.2.2 8900 Provide inventory to Agency 0 days Thu 7/9/09 Thu 7/9/09 Thu 7/9/09
1154 1.13.2.3 8900 Review inventory received from the GSA Regions and identify if ANIs are CSDS 1 day Thu 12/23/10 Thu 12/23/10 NA
1155 1.13.2.4 8900 Submit validated inventory with the associated AHCs to GSA Regions 1 day Thu 12/23/10 Thu 12/23/10 NA
1156 1.13.2.5 8900 Finalize inventory 0 days Mon 7/13/09 Mon 7/13/09 Mon 7/13/09
1157 1.13.2.6 8900  Submit Order 156 days Mon 4/26/10 Mon 11/29/10 Mon 11/29/10
1158 1.13.3 8900 Regional Systems Transition 85 days Thu 12/23/10 Wed 4/20/11 NA
1159 1.13.3.1 8900 039-D 85 days Thu 12/23/10 Wed 4/20/11 NA
1160 1.13.3.1.1 8900 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
1161 1.13.3.1.1.1 8900 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
1162 1.13.3.1.1.1.1 8900 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
1163 1.13.3.1.1.1.2 7500 Net ID 1 day Thu 2/10/11 Thu 2/10/11 NA
1164 1.13.3.2 8900 049-D 85 days Thu 12/23/10 Wed 4/20/11 NA
1165 1.13.3.2.1 8900 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
1166 1.13.3.2.1.1 8900 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
1167 1.13.3.2.1.1.1 8900 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
1168 1.13.3.2.1.1.2 7500 Net ID 1 day Wed 3/16/11 Wed 3/16/11 NA
1169 1.13.3.3 8900 O5F 85 days Thu 12/23/10 Wed 4/20/11 NA
1170 1.13.3.3.1 8900 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
1171 1.13.3.3.1.1 8900 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
1172 1.13.3.3.1.1.1 8900 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
1173 1.13.3.3.1.1.2 7500 Net ID 1 day Wed 3/16/11 Wed 3/16/11 NA
1174 1.14 9600 Army Corps of Engineers 626 days Fri 9/26/08 Fri 2/18/11 NA
1175 1.14.1 9600 Administrative Task 585 days Fri 9/26/08 Thu 12/23/10 NA
1176 1.14.1.1 9600 Complete Fair Opportunity for Voice Services 0 days Fri 9/26/08 Fri 9/26/08 Fri 9/26/08
1177 1.13.3 9600 Name DAR Administrator 1 day Thu 12/23/10 Thu 12/23/10 NA
1178 1.13.3 9600 Name FAS Billing Manager as Agency DAR (as necessary) 1 day Thu 12/23/10 Thu 12/23/10 NA
1179 1.13.3 9600 Register AHC(s) with Networx contractor 1 day Thu 12/23/10 Thu 12/23/10 NA
1180 1.13.3 9600 Provide registered AHCs to GSA 1 day Thu 12/23/10 Thu 12/23/10 NA
1181 1.13.3 9600 Load registered AHCs in TOPS 1 day Thu 12/23/10 Thu 12/23/10 NA
1182 1.14.2 9600 Inventory Validation 346 days Thu 8/27/09 Thu 12/23/10 NA
1183 1.14.2.1 9600 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Thu 12/23/10 Thu 12/23/10 NA
1184 1.14.2.2 9600 Provide inventory to Agency 0 days Thu 8/27/09 Thu 8/27/09 Thu 8/27/09
1185 1.14.2.3 9600 Review inventory received from the GSA Regions and identify if ANIs are CSDS 1 day Thu 12/23/10 Thu 12/23/10 NA
1186 1.14.2.4 9600 Submit validated inventory with the associated AHCs to GSA Regions 1 day Thu 12/23/10 Thu 12/23/10 NA
1187 1.14.2.5 9600 Finalize inventory 0 days Wed 10/21/09 Wed 10/21/09 Wed 10/21/09
1188 1.14.2.6 9600  Submit Order 1 day Thu 12/23/10 Thu 12/23/10 NA
1189 1.13.3 9600 Regional Systems Transition 42 days Thu 12/23/10 Fri 2/18/11 NA
1190 1.14.3.1 9600 039-D 42 days Thu 12/23/10 Fri 2/18/11 NA
1191 1.14.3.1.1 9600 Dedicated Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
1192 1.14.3.1.1.1 9600 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
1193 1.14.3.1.1.1.1 9600 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
1194 1.14.3.1.1.1.2 9600 SOCN 6 days Tue 2/8/11 Tue 2/15/11 NA
1195 1.14.3.1.1.1.3 9600 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
1196 1.14.3.2 9600 054-D 42 days Thu 12/23/10 Fri 2/18/11 NA
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1197 1.14.3.2.1 9600 Dedicated Cutover 42 days Thu 12/23/10 Fri 2/18/11 NA
1198 1.14.3.2.1.1 9600 Transition (XSN) 42 days Thu 12/23/10 Fri 2/18/11 NA
1199 1.14.3.2.1.1.1 9600 PBX/LEC/Centrex 42 days Thu 12/23/10 Fri 2/18/11 NA
1200 1.14.3.2.1.1.2 9600 SOCN 6 days Tue 2/8/11 Tue 2/15/11 NA
1201 1.14.3.2.1.1.3 9600 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
1202 1.15 9700 Office of the Secretary of Defense 799 days Fri 3/28/08 Wed 4/20/11 NA
1203 1.15.1 9700 Administrative Task 715 days Fri 3/28/08 Thu 12/23/10 NA
1204 1.15.1.1 9700 Complete Fair Opportunity for Voice Services 0 days Fri 3/28/08 Fri 3/28/08 Fri 3/28/08
1205 1.15.1.2 9700 Name DAR Administrator 1 day Thu 12/23/10 Thu 12/23/10 NA
1206 1.15.1.3 9700 Name FAS Billing Manager as Agency DAR (as necessary) 1 day Thu 12/23/10 Thu 12/23/10 NA
1207 1.15.1.4 9700 Register AHC(s) with Networx contractor 1 day Thu 12/23/10 Thu 12/23/10 NA
1208 1.15.1.5 9700 Provide registered AHCs to GSA 1 day Thu 12/23/10 Thu 12/23/10 NA
1209 1.15.1.6 9700 Load registered AHCs in TOPS 1 day Thu 12/23/10 Thu 12/23/10 NA
1210 1.15.2 9700 Inventory Validation 204 days Mon 3/15/10 Thu 12/23/10 NA
1211 1.15.2.1 9700 Submit Letter of Agency to Networx Contractor with copy to GSA TCC 1 day Thu 12/23/10 Thu 12/23/10 NA
1212 1.15.2.2 9700 Provide inventory to Agency 204 days Mon 3/15/10 Thu 12/23/10 NA
1213 1.15.2.3 9700 Review inventory received from the GSA Regions and identify if ANIs are CSDS 1 day Thu 12/23/10 Thu 12/23/10 NA
1214 1.15.2.4 9700 Submit validated inventory with the associated AHCs to GSA Regions 1 day Thu 12/23/10 Thu 12/23/10 NA
1215 1.15.2.5 9700 Finalize inventory 1 day Thu 12/23/10 Thu 12/23/10 NA
1216 1.15.2.6 9700  Submit Order 1 day Thu 12/23/10 Thu 12/23/10 NA
1217 1.15.3 9700 Regional Systems Transition 308 days Mon 2/15/10 Wed 4/20/11 NA
1218 1.15.3.1 9700 039-D 85 days Thu 12/23/10 Wed 4/20/11 NA
1219 1.15.3.1.1 9700 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
1220 1.15.3.1.1.1 9700 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
1221 1.15.3.1.1.1.1 9700 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
1222 1.15.3.1.1.1.2 9700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
1223 1.15.3.2 9700 049-D 85 days Thu 12/23/10 Wed 4/20/11 NA
1224 1.15.3.2.1 9700 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
1225 1.15.3.2.1.1 9700 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
1226 1.15.3.2.1.1.1 9700 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
1227 1.15.3.2.1.1.2 9700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
1228 1.15.3.3 9700 054-D 85 days Thu 12/23/10 Wed 4/20/11 NA
1229 1.15.3.3.1 9700 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
1230 1.15.3.3.1.1 9700 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
1231 1.15.3.3.1.1.1 9700 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
1232 1.15.3.3.1.1.2 9700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
1233 1.15.3.4 9700 073-D 85 days Thu 12/23/10 Wed 4/20/11 NA
1234 1.15.3.4.1 9700 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
1235 1.15.3.4.1.1 9700 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
1236 1.15.3.4.1.1.1 9700 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
1237 1.15.3.4.1.1.2 9700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
1238 1.15.3.5 9700 074-D 85 days Thu 12/23/10 Wed 4/20/11 NA
1239 1.15.3.5.1 9700 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
1240 1.15.3.5.1.1 9700 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
1241 1.15.3.5.1.1.1 9700 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
1242 1.15.3.5.1.1.2 9700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
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1243 1.15.3.6 9700 075-D 85 days Thu 12/23/10 Wed 4/20/11 NA
1244 1.15.3.6.1 9700 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
1245 1.15.3.6.1.1 9700 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
1246 1.15.3.6.1.1.1 9700 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
1247 1.15.3.6.1.1.2 9700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
1248 1.15.3.7 9700 04G-D 85 days Thu 12/23/10 Wed 4/20/11 NA
1249 1.15.3.7.1 9700 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
1250 1.15.3.7.1.1 9700 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
1251 1.15.3.7.1.1.1 9700 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
1252 1.15.3.7.1.1.2 9700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
1253 1.15.3.8 9700 04H-D 85 days Thu 12/23/10 Wed 4/20/11 NA
1254 1.15.3.8.1 9700 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
1255 1.15.3.8.1.1 9700 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
1256 1.15.3.8.1.1.1 9700 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
1257 1.15.3.8.1.1.2 9700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
1258 1.15.3.9 9700 05G-D 85 days Thu 12/23/10 Wed 4/20/11 NA
1259 1.15.3.9.1 9700 Dedicated Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
1260 1.15.3.9.1.1 9700 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
1261 1.15.3.9.1.1.1 9700 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
1262 1.15.3.9.1.1.2 9700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
1263 1.15.3.10 9700 023 308 days Mon 2/15/10 Wed 4/20/11 NA
1264 1.15.3.10.1 9700 Switched Cutover 308 days Mon 2/15/10 Wed 4/20/11 NA
1265 1.15.3.10.1.1 9700 Back Office Transition (BOT) 308 days Mon 2/15/10 Wed 4/20/11 NA
1266 1.15.3.10.1.1.1 9700 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
1267 1.15.3.10.1.1.2 9700 Net ID 1 day Mon 2/15/10 Mon 2/15/10 NA
1268 1.15.3.11 9700 025 85 days Thu 12/23/10 Wed 4/20/11 NA
1269 1.15.3.11.1 9700 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
1270 1.15.3.11.1.1 9700 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
1271 1.15.3.11.1.1.1 9700 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
1272 1.15.3.11.1.1.2 9700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
1273 1.15.3.12 9700 039 85 days Thu 12/23/10 Wed 4/20/11 NA
1274 1.15.3.12.1 9700 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
1275 1.15.3.12.1.1 9700 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
1276 1.15.3.12.1.1.1 9700 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
1277 1.15.3.12.1.1.2 9700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
1278 1.15.3.13 9700 045 85 days Thu 12/23/10 Wed 4/20/11 NA
1279 1.15.3.13.1 9700 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
1280 1.15.3.13.1.1 9700 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
1281 1.15.3.13.1.1.1 9700 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
1282 1.15.3.13.1.1.2 9700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
1283 1.15.3.14 9700 065 85 days Thu 12/23/10 Wed 4/20/11 NA
1284 1.15.3.14.1 9700 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
1285 1.15.3.14.1.1 9700 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
1286 1.15.3.14.1.1.1 9700 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
1287 1.15.3.14.1.1.2 9700 Net ID 1 day Fri 3/25/11 Fri 3/25/11 NA
1288 1.15.3.15 9700 092 85 days Thu 12/23/10 Wed 4/20/11 NA
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1289 1.15.3.15.1 9700 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
1290 1.15.3.15.1.1 9700 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
1291 1.15.3.15.1.1.1 9700 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
1292 1.15.3.15.1.1.2 9700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
1293 1.15.3.16 9700 093 85 days Thu 12/23/10 Wed 4/20/11 NA
1294 1.15.3.16.1 9700 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
1295 1.15.3.16.1.1 9700 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
1296 1.15.3.16.1.1.1 9700 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
1297 1.15.3.16.1.1.2 9700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
1298 1.15.3.17 9700 02B 85 days Thu 12/23/10 Wed 4/20/11 NA
1299 1.15.3.17.1 9700 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
1300 1.15.3.17.1.1 9700 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
1301 1.15.3.17.1.1.1 9700 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
1302 1.15.3.17.1.1.2 9700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
1303 1.15.3.18 9700 02D 85 days Thu 12/23/10 Wed 4/20/11 NA
1304 1.15.3.18.1 9700 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
1305 1.15.3.18.1.1 9700 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
1306 1.15.3.18.1.1.1 9700 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
1307 1.15.3.18.1.1.2 9700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
1308 1.15.3.19 9700 02H 85 days Thu 12/23/10 Wed 4/20/11 NA
1309 1.15.3.19.1 9700 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
1310 1.15.3.19.1.1 9700 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
1311 1.15.3.19.1.1.1 9700 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
1312 1.15.3.19.1.1.2 9700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
1313 1.15.3.20 9700 02I 85 days Thu 12/23/10 Wed 4/20/11 NA
1314 1.15.3.20.1 9700 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
1315 1.15.3.20.1.1 9700 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
1316 1.15.3.20.1.1.1 9700 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
1317 1.15.3.20.1.1.2 9700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
1318 1.15.3.21 9700 02S 85 days Thu 12/23/10 Wed 4/20/11 NA
1319 1.15.3.21.1 9700 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
1320 1.15.3.21.1.1 9700 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
1321 1.15.3.21.1.1.1 9700 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
1322 1.15.3.21.1.1.2 9700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
1323 1.15.3.22 9700 02V 85 days Thu 12/23/10 Wed 4/20/11 NA
1324 1.15.3.22.1 9700 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
1325 1.15.3.22.1.1 9700 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
1326 1.15.3.22.1.1.1 9700 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
1327 1.15.3.22.1.1.2 9700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
1328 1.15.3.23 9700 03V 85 days Thu 12/23/10 Wed 4/20/11 NA
1329 1.15.3.23.1 9700 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
1330 1.15.3.23.1.1 9700 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
1331 1.15.3.23.1.1.1 9700 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
1332 1.15.3.23.1.1.2 9700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
1333 1.15.3.24 9700 04G 85 days Thu 12/23/10 Wed 4/20/11 NA
1334 1.15.3.24.1 9700 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
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1335 1.15.3.24.1.1 9700 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
1336 1.15.3.24.1.1.1 9700 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
1337 1.15.3.24.1.1.2 9700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
1338 1.15.3.25 9700 04H 85 days Thu 12/23/10 Wed 4/20/11 NA
1339 1.15.3.25.1 9700 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
1340 1.15.3.25.1.1 9700 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
1341 1.15.3.25.1.1.1 9700 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
1342 1.15.3.25.1.1.2 9700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
1343 1.15.3.26 9700 06F 85 days Thu 12/23/10 Wed 4/20/11 NA
1344 1.15.3.26.1 9700 Switched Cutover 85 days Thu 12/23/10 Wed 4/20/11 NA
1345 1.15.3.26.1.1 9700 Back Office Transition (BOT) 85 days Thu 12/23/10 Wed 4/20/11 NA
1346 1.15.3.26.1.1.1 9700 SOCN 85 days Thu 12/23/10 Wed 4/20/11 NA
1347 1.15.3.26.1.1.2 9700 Net ID 1 day Thu 12/23/10 Thu 12/23/10 NA
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